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Odisha PVTG Empowerment & Livelihoods Improvement Programme (OPELIP)
JUANG DEVELOPMENT AGENCY, GONASIKA
ST & SC Development Department, Govt. of Odisha
INVITATION TO BID

Sealed bids are invited from authorised contractors / builders for construction of MPA office
building and other related installations at Gonasika. The eligible bidders may visit website
http://www.opelip.org

1. Name of the work: Construction of MPA Building and other related installations at Gonasika.
2. Estimated Cost: Rs. 47,65,000/- (Including GST & Contingencies)
0] Building Cost: Rs. 40,00,000/-
(i) Other related installation: Rs. 7,65,000/-
Class of Contractor: ‘B’ class / ‘C’ Class
Period of Completion: 180 days
Nature of work:
e Civil construction work
e Electrical work
¢ PH and sanitation work
e Other related installation works
6. Date and time of availability of Bid documents: From Dt. 16.3.2018 to 15.4.2018, Time- 10.30
AM to 12.00 Noon.
7. Last date and time to receive the BID: Dt. 15.4.2018, Time- 12.00 Noon.
8. Date of opening of Bid: On dt. 15.4.2018 at 1.00 PM onwards
9. Name and address of the Officer Inviting BID: Special Officer, JDA, Gonasika
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Bidders are strictly instructed to submit their bid through one medium i.e. hard copy by registered post
/ speed post only. Sealed bid must be delivered on or before 15.4.18 by 12:00 (noon) at office of
Juang Development Agency, Gonasika -758018, Dist- Keonjhar.

The Special Officer reserves the right to accept or reject any or all bid without assigning any reason
thereof.

Date:15.03.2018
Place:Gonasika sd/
Special Officer, JDA, Gonasika




GOVERNMENT OF ODISHA

BIDDING DOCUMENT
For

PROCUREMENT OF WORKS
Local Competitive Bidding

Name of Project:

Odisha PVTG Empowerment and Livelihoods
Improvement Programme(OPELIP)

Name of work:

Construction of
MPA Building
and related
installation of
equipments at

Gonasika
Issued on: 15.3.2018
itati i . OPELIP/JDA
Invitation for Bids No.: Gonasika/2018/01
Bid No.: 01
16.3.2018

Date of sale of Bid document

Bid documents available in

Hard copies from the office of Juang Development
Agency(JDA), Gonasika
Soft copies on (give website): www.opelip.org

Last Date & Time of sale of Bid

On or before

12.00(Noon)
Document 15.4.2018.
, , . 01.00 PM
Date & Time of Bid Opening 15.4.2018

Contact address for
clarification

Special Officer,
JDA, Gonasika,
Keonjhar

Cost of Bid document
(nonrefundable)

For hard copies only and should be free download

Note: Minimum bidding period should be 30 days and the bid document should be made available till

a day before the last submission date. Also make the bid document available in the website.




Abbreviations

BD oo Bidding Document

BDF .o e Bidding Forms

BDS .. Bid Data Sheet

BOQ .. i . Bill of Quantities

COF e . Contract Forms

IFAD ..o . Development Partners

ELI o Eligibility

EQC ... oo Evaluation and Qualification Criteria
EXP e Experience

FIN e Financial

GCC .. s General Conditions of Contract
GOO .. Government of Odisha

ICC e . International Chamber of Commerce
IFB o Invitation for Bids

ITB e . Instructions to Bidders

JV e Joint Venture

LT s Litigation

NCB oo . National Competitive Bidding
PAN e Permanent Account Number
PL e Profit & Loss

SBD ... Standard Bidding Document
SCC e Special Conditions of Contract
TS s Technical Specifications

GST e Goods & Services Tax

WRQ ..o e Works Requirements
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A CHECK LIST FOR THE BIDDER

S.N.

Particulars Page

BID SECURITY IN THE PRESCRIBED FORMAT

BID FORM FILLED, SIGNED AND SEALED

POWER OF ATTORNEY PROPERLY SIGNED AND SEALED

AW IN |-

PRICE SCHEDULE PROPERLY FIILED, SIGNED AND SEALED

DOCUMENTS TO BE ENCLOSED

COPIES OF FIRM’'S RGISTRATION, PAN/VAT DOCUMENTS

LATEST TAX CLEARANCE CERTIFICATE -20xx-xx

COPIES OF AUDITED FINANCIAL STATEMENTS

COPIES OF PAST SIMILAR EXPERIENCE

COPIES OF PAST GENERAL EXPERIENCE

CREDIT LINE AS PER THE BID DOCUMENT

LIST OF PROPOSED PERSONNEL WITH RESUME

LIST OF PROPOSED EQUIPMENT WITH SUPPORTING DOCUMENT




10.

Invitation for Bids

GOVERNMENT OF ODISHA
ADDRESS JDA, GONASIKA

INVITATION FOR BIDS

No.
Date of publication:

Government of Odisha has received a loan from International Fund for Agriculture Development towards
the cost of Odisha PVTG Empowerment and Livelihoods Improvements Programme (OPELIP)
intends to apply part of the funds to cover eligible payments under the Contract for IFAD Loan No:
2000000695 Bid is open to all eligible Bidders.

Juang Development Agency(JDA),Gonasika , Lead Project Agency of OPELIP invites sealed bids under
the following Terms and Conditions from the interested and eligible bidders.

The eligible bidders may obtain further information and inspect the bidding documents at office of Juang
Development Agency(JDA), Gonasika during office hour or may visit website http://www.opelip.org

The complete set of bidding documents may be downloaded from the Project website www.opelip.org or
the interested bidder may purchase bidding document upon submission of written application along with
copies of company/firm registration certificate, Tax registration Certificate (PAN/GST) & Tax clearance of
FY 2016-17 and a cash payment (non-refundable) as mentioned below from the office of Juang
Development Agency(JDA), Gonasika during office hour.

Cost of Bid Estimated
S.N. Contract No. Description of Work and Site dE::(TJdr:\r:e?'lt i‘:::;';‘t/ I?Ir: gll:.l r:jt"':; IgSR$
(INRs.) (INRs.) & Contingency)
40.00 lakhs for
Construction Work of Office 2 % of bid civil construction
1 OPELIP/JDA Building of JDA, Gonasika 200.00 ] and 7.65 lakhs
Gonasika/2018/01 (OPELIP) and related installation ’ 1.00 lakh for other related
of equipments ’ installation of
equipments

The bidder may purchase the HARD COPY of the bidding documents or may choose to download free of
charge the necessary part of bidding documents to prepare their bids and submit as specified in the
instruction to Bidders.

Bids must be valid for a period of 90 days after the bid closing deadline. Bids must be accompanied by a
Bid Security in the amount as mentioned in the BDS either in the form of Bank Draft in the name of Special
Officer, JDA, Gonasika or irrevocable and unconditional Bank Guarantee issued by a public sector/private
sector bank with a minimum amount as indicated in the above table. The bid security shall be valid for 30
days beyond the validity period of the bid.

Bidders are strictly instructed to submit their bid through only one medium i.e. through Hardcopy. Sealed
bid must be delivered by registered post / speed post on or before 15.04.18 on or before 12:00
(noon) at office of Juang Development Agency(JDA), Gonasika, Banspal- 758018, Dist- Keonjhar Bids
received after this deadline will be rejected.

Bids will be opened at 1:00 PM on 15.04.18 , in the presence of bidders or their authorized representatives
who wish to attend at office of Juang Development Agency(JDA), Gonasika, Banspal-758018, Dist-
Keonjhar . Absence of bidder’s representative in bid opening shall not obstruct the bid opening.

If the last date of the Bid purchasing, submission and opening falls on a public holiday, the next working
day shall be considered as the last date. In such case the bid validity and bid security validity shall remain
the same as specified for the original last date of bid submission.

Bidders are strongly advised to visit the site and to assess the actual site conditions before submitting their
bid.



11. The Juang Development Agency(JDA), Gonasika reserves the right to amend, accept or reject
wholly or partly or all the bids without assigning any reason whatsoever.

12. Pre-Bid meeting shall be held at Juang Development Agency(JDA), Gonasika, Banspal at 1.00 pm
on 25.03.18

13. Interested eligible bidders may obtain further information from the address below.
Office of Special Officer, Juang Development Agency(JDA), Gonasika, Banspal-758018, Dist- Keonjhar
Phone: +919438451700 (Project Manager), Email: jdagonasika.kjr@gmail.com
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BIDDING PROCEDURES



SECTION - I: Instructions to Bidders

A. General

1. Scope of
Bid

1.1 In connection with the Invitation for Bids indicated in the Bid Data Sheet
(BDS), the Employer, as indicated in the BDS, issues this Bidding Document
for the procurement of Works as specified in Section V (Works
Requirements). The name, identification, and number of Contracts of the
National Competitive Bidding (NCB) are provided in the BDS.

1.2 Throughout this Bidding Document:

(@) the term “in writing” means communicated in written form and
delivered against receipt;

(b) except where the context requires otherwise, words indicating
the singular also include the plural and words indicating the plural
also include the singular; and

(c) “day” means calendar day.

2. Source of
Funds

2.1 IFAD Funded: Payment by the IFAD will be made only at the request of
the GoO and upon approval by the IFAD in accordance with the terms
and conditions of the financing agreement and the project agreement
between the GoO and the IFAD (hereinafter called the “Loan
Agreement”), and will be subject in all respects to the terms and
conditions of that Loan Agreement. No party other than the GoO shall
derive any rights from the Loan Agreement or have any claim to the
funds.

3. Fraud and
Corruption

3.1 The Government of Odisha (GoO) requires that the Procuring Entities as
well as bidders, suppliers and contractors and their sub-contractors under
GoO/IFAD-financed contracts, shall adhere to the highest standard of
ethics during the procurement and execution of such contracts. In this
context, the Employer;

(a) defines, for the purposes of this provision, the terms set forth below
as follows:

(i) “corrupt practice” means the offering, giving, receiving, or
soliciting, directly or indirectly, anything of value to influence
improperly the actions of another party;

(i)  “fraudulent practice” means any act or omission, including a
misrepresentation, that knowingly or recklessly misleads, or
attempts to mislead, a party to obtain a financial or other
benefit or to avoid an obligation;

(i)  “coercive practice” means impairing or harming, or threatening
to impair or harm, directly or indirectly, any party or the
property of the party to influence improperly the actions of a
party;

(iv) “collusive practice” means an arrangement between two or

more parties designed to achieve an improper purpose, including
influencing improperly the actions of another party.




(iv) “obstructive practice” means:

(aa) deliberately destroying, falsifying, altering or concealing
of evidence material to the investigation or making false
statements to investigators in order to materially impede
a GoO/IFAD investigation into allegations of a corrupt,
fraudulent, coercive or collusive practice; and/or
threatening, harassing or intimidating any party to
prevent it from disclosing its knowledge of matters
relevant to the investigation or from pursuing the
investigation; or

(bb) acts intended to materially impede the exercise of the
GoO’s/IFAD’s inspection and audit rights provided for
under sub-clause 3.5 below.

(b) will reject bid(s) if it determines that the bidder has, directly or
through an agent, engaged in corrupt, fraudulent, collusive, coercive,
or obstructive practices in competing for the contract in question;

3.2 The Bidder shall not carry out or cause to carry out the following
acts with an intention to influence the implementation
of the procurement process or the procurement agreement :

(a) give or propose improper inducement directly or indirectly,

(b) distortion or misrepresentation of facts,

(c) engaging in corrupt or fraudulent practice or involving in such act,
(d) interference in participation of other competing bidders,

(e) coercion or threatening directly or indirectly to cause harm to the
person or the property of any person to be involved in the
procurement proceedings,

(f) collusive practice among bidders before or after submission of bids
for distribution of works among bidders or fixing

artificial/'uncompetitive bid price with an intention to deprive the
Employer the benefit of open competitive bid price,

(g) contacting the Employer with an intention to influence the
Employer with regards to the bids or interference of any kind in
examination and evaluation of the bids during the period from the
time of opening of the bids until the notification of award of
contract.

3.3 ST & SC Development , Minorities & Backward Classes Welfare
Department ,GoO on the recommendation of the Procuring Entity may
blacklist a Bidder for a period of one (1) to three (3) years for its conduct
including on the following grounds and seriousness of the act committed by
the bidder:

(a) if convicted by a court of law in a criminal offence which disqualifies
the Bidder from participating in the contract,

(b) if it is established that the contract agreement signed by the Bidder
was based on false or misrepresentation of Bidder’'s qualification
information,

(c) if it at any time determines that the firm has, directly or through an
agent, engaged in corrupt, fraudulent, collusive, coercive, or
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obstructive practices in competing for, or in executing, a GoO/IFAD-
financed contract.
(d) if the successful bidder fails to sign the contract.
3.4 A bidder declared blacklisted and ineligible by the GoO, and/or the IFAD in

case of IFAD funded project, shall be ineligible to bid for a contract during
the period of time determined by the GoO, and/or the IFAD.

3.5 The Contractor shall permit the GoO/IFAD to inspect the Contractor’s
accounts and records relating to the performance of the Contractor and to have
them audited by auditors appointed by the GoO/IFAD, if so required by the
GoO/IFAD.

3.6 IFAD Funded: In pursuance of the fraud and corruption policy, the IFAD.

(a) will reject a proposal if it determines that the bidder recommended
for award has directly or through an agent, engaged in corrupt,
fraudulent, collusive, coercive, or obstructive practices in competing
for the contract in question;

(b) will cancel the portion of the loan/ credit/ grant allocated to a contract if
it determines at any time that representative(s) of the GoO or of a
beneficiary of the fund engaged in corrupt, fraudulent, collusive,
or coercive practices during the procurement or the execution of that
contract, without the GoO having taken timely and appropriate
action satisfactory to the IFAD to remedy the situation.

4. Eligible Bidders

4.1 A Bidder may be a natural person, private entity, or government - owned
entity—subject to ITB 4.5—or any combination of them in the form of a Joint
Venture (JV) under an existing agreement, or with the intent to constitute a
legally-enforceable joint venture. In the case of a JV:

(a) all partners shall be jointly and severally liable for the execution of
the Contract in accordance with the Contract terms. Maximum
number of JV shall be as specified in the BDS. The eligibility criteria
requirement of the parties to the JV shall be as specified in Section
Il Evaluation and Eligibility Criteria, and

(b) the JV shall nominate a Representative who shall have the authority
to conduct all business for and on behalf of any and all the parties
of the JV during the bidding process and, in the event the JV is
awarded the Contract, during Contract execution.

4.2 A Bidder, and all parties constituting the Bidder, shall have the nationality
of any country or eligible countries mentioned in the BDS. A Bidder shall be
deemed to have the nationality of a country if the Bidder is a citizen or is
constituted, or incorporated, and operates in conformity with the provisions of
the laws of that country. This criterion shall also apply to the determination of
the nationality of proposed sub-Contractors or suppliers for any part of the
Contract including related services.

4.3 A Bidder shall not have a conflict of interest. A Bidder found to have a
conflict of interest shall be disqualified. A Bidder may be considered to be in a
conflict of interest with one or more parties in this bidding process, if:

(a) they have controlling partners in common; or

(b) they receive or have received any direct or indirect subsidy from any of
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them; or

(c) they have the same legal representative for purposes of this bid; or

(d) they have a relationship with each other, directly or through common
third parties, that puts them in a position to have access to
information about or influence on the Bid of another Bidder, or
influence the decisions of the Employer regarding this bidding
process; or

(e) a Bidder participates in more than one bid in this bidding process
either individually or as a partner in a joint venture. Participation by a
Bidder in more than one Bid will result in the disqualification of all Bids in
which the party is involved. However, this does not limit the inclusion
of the same sub Contractor in more than one bid; or

(f) a Bidder or any of its affiliates participated as a consultant in the
preparation of the design or technical specifications of the Contract
thatis the subject of the Bid; or

(g) aBidder or any of its affiliates has been hired (or is proposed to be hired)
by the Employer as Engineer for the Contract.

4.4 A firm that is under a declaration of ineligibility by the GoO/IFAD in
accordance with ITB 3, at the date of the deadline for bid submission or
thereafter, shall be disqualified.

4.5 Enterprises owned by Government shall be eligible only if they can
establish that they are legally and financially autonomous and operate
under commercial law, and that they are not a dependent agency of the
GoO.

4.6 Bidders shall provide such evidence of their continued eligibility satisfactory
to the Employer, as the Employer shall reasonably request.

4.7 In case a prequalification process has been conducted prior to the
bidding process, this bidding is open only to prequalified Bidders.

4.8 Firms shall be excluded in any of the cases, if

(a) by an act of compliance with a decision of the United Nations
Security Council taken under Chapter VIl of the Charter of the
United Nations, Odisha prohibits any import of goods or Contracting
of works or services from that country or any payments to persons or
entities in that country.

(b) IFAD Funded: as a matter of law or official regulation, Odisha
prohibits commercial relations with that country, provided that the
IFAD is satisfied that such exclusion does not preclude effective
competition for the supply of goods or related services required;

(c) IFAD Funded: a firm has been determined to be ineligible by the
IFAD in relation to their guidelines or appropriate provisions on
preventing and combating fraud and corruption in projects
financed by them.

4.9 The bidder shall meet the eligibility criteria specified in section Il
(Evaluation and Eligibility Criteria) of bid document.

| 12



5. Eligible
Materials,
Equipment and
Services

5.1 The materials, equipment and services to be supplied under the
Contract shall have their origin in any source countries as defined in ITB 4.2
above and all expenditures under the Contract will be limited to such materials,
equipment, and services. At the Employer's request, Bidders may be
required to provide evidence of the origin of materials, equipment and
services.

52 For purposes of ITB 5.1 above, “origin” means the place where the
materials and equipment are mined, grown, produced or manufactured,
and from which the services are provided. Materials and equipment are
produced when, through manufacturing, processing, or substantial or major
assembling of components, a commercially recognized product results that
differs substantially in its basic characteristics or in purpose or utility from its
components.

B. Contents of Bidding Documents

6. Sections of
Bidding
Document

6.1 The Bidding Document consist of Parts |, Il, and Ill, which include all
the Sections indicated below, and should be read in conjunction with any
Addenda issued in accordance with ITB 8.

PART | Bidding Procedures

Section | Instructions to Bidders (ITB)
Section Il Bid Data Sheet (BDS)
Section IlI Evaluation and Eligibility Criteria (EEC)

Section IV Bidding Forms (BDF)

PART Il Requirements
Section V. Works Requirements (WRQ)
Section VI Bill of Quantities (BOQ)

PART Il Conditions of Contract and Contract Forms

Section VIl General Conditions of Contract (GCC)

Section VIII Special Conditions of Contract (SCC)

Section IX Contract Forms (COF)
6.2 The Invitation for Bids issued by the Employer is not part of the Bidding
Document.

6.3 The Employer is not responsible for the completeness of the Bidding
Document and their Addenda, if they were not obtained directly from the source
stated by the Employer in the Invitation for Bids.

6.4 The Bidder is expected to examine all instructions, forms, terms, and
specifications in the Bidding Document. Failure to furnish all information or
documentation required by the Bidding Document may result in the rejection
of the bid.

7. Clarification of
Bidding
Document, Site
Visit, Pre-Bid
Meeting

7.1 A prospective Bidder requiring any clarification of the Bidding Document
shall contact the Employer in writing at the Employer’s address indicated in BDS
or raise any question or curiosity during the pre-bid meeting if provided for
in accordance with ITB 7.4. The Employer shall be required to make
available as soon as possible the answer to such question or curiosity in
writing to any request for clarification, provided that such request is
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received as mentioned in ITB 7.5. The Employer shall forward copies of its
response to all Bidders who have acquired the Bidding Document in
accordance with ITB 6.3, including a description of the inquiry but without
identifying its source. Should the Employer deem it necessary to amend the
Bidding Document as a result of a request for clarification, it shall do so
following the procedure under ITB 8 and ITB 22.2.

7.2 The Bidder is advised to visit and examine the Site of Works and its
surroundings and obtain for itself, on its own risk and responsibility, all
information that may be necessary for preparing the bid and entering into a
Contract for construction of the Works. The costs of visiting the Site shall be at
the Bidder’'s own expense.

7.3 The Bidder and any of its personnel or agents will be granted
permission by the Employer to enter upon its premises and lands for the
purpose of such visit, but only upon the express condition that the Bidder,
its personnel, and agents will release and indemnify the Employer and its
personnel and agents from and against all liability in respect thereof, and will be
responsible for death or personal injury, loss of or damage to property, and
any other loss, damage, costs, and expenses incurred as a result of the
inspection.

7.4 The Bidder’s designated representative is invited to attend a pre-bid
meeting, if provided for in the BDS. The purpose of the meeting will be to clarify
issues and to answer questions on any matter that may be raised at that stage.

7.5 The Bidder is requested, as far as possible, to submit any questions
in writing, to reach the Employer as mentioned in BDS.

7.6 Minutes of the pre-bid meeting, including the text of the questions
raised, without identifying the source, and the responses given, together with
any responses prepared after the meeting, will be transmitted promptly to all
Bidders who have acquired the Bidding Document in accordance with ITB
6.3. Any modification to the Bidding Document that may become necessary
as a result of the pre-bid meeting shall be made by the Employer
exclusively through the issue of an addendum pursuant to ITB 8 and not
through the minutes of the pre-bid meeting.

7.7 Non-attendance at the pre-bid meeting will not be a cause for
disqualification of a Bidder.

8. Amendment of
Bidding
Document

8.1 At any time prior to the deadline for submission of bids, the Employer
may amend the Bidding Document by issuing agenda.

8.2 Any addendum issued shall be part of the Bidding Document and shall be
communicated in writing to all who have obtained the Bidding Document from
the Employer in accordance with ITB 6.3.

8.3 To give prospective Bidders reasonable time in which to take an
addendum into account in preparing their bids, the Employer may, at its
discretion, extend the deadline for the submission of bids, pursuant to ITB 22.2

C. Preparation of Bids
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9. Cost of Bidding

9.1 The Bidder shall bear all costs associated with the preparation and
submission of its Bid, and the Employer shall in no case be responsible or liable
for those costs, regardless of the conduct or outcome of the bidding process.

10. Language of
Bid

10.1 The Bid, as well as all correspondence and documents relating to the bid
exchanged by the Bidder and the Employer, shall be written in the
language specified in the BDS. Supporting documents and printed literature
that are part of the Bid may be in another language provided they are
accompanied by an accurate translation of the relevant passages in the
language specified in the BDS, in which case, for purposes of interpretation
of the Bid, such translation shall govern.

11. Documents
Comprising the
Bid

11.1 The Bid shall comprise the following:
(a) Letter of Bid;

(b) completed Schedules, in accordance with ITB 12 and 14, or as
stipulated in the BDS;

(c) Bid Security, in accordance with ITB 19;

(d) alternative bids, at Bidder’'s option and if permissible, in accordance
with ITB 13;

(e) written confirmation authorizing the signatory of the Bid to commit the
Bidder, in accordance with ITB 20.2;

(f) documentary evidence in accordance with ITB 17 establishing
the Bidder’s eligibility to perform the Contract;

(g) Technical Proposal in accordance with ITB 16; NA

(h) In the case of a bid submitted by a JV, the JV agreement, or letter of
intent to enter into a JV including a draft agreement, indicating at
least the parts of the Works to be executed by the respective partners;
and

(i) Any other document required in the BDS.

11. 2 The Bidder is solely responsible for the authenticity of the documents
submitted by the Bidder.

12. Letter of Bid
and Schedules

12.1 The Letter of Bid, Schedules, and all documents listed under ITB 11,
shall be prepared using the relevant forms in Section 4 (Bidding Forms), if so
provided. The forms must be completed without any alterations to the text,
and no substitutes shall be accepted. All blank spaces shall be filled in with the
information requested.

13. Alternative Bids

13.1 Unless otherwise indicated in the BDS, alternative bids shall not be
considered.

13.2 When alternative times for completion are explicitly invited, a statement
to that effect will be included in the BDS, as will the method of evaluating
different times for completion.

13.3 When specified in the BDS pursuant to ITB 13.1, and subject to ITB 13.4
below, Bidders wishing to offer technical alternatives to the requirements of the
Bidding Document must first price the Employer’'s design as described in the
Bidding Document and shall further provide all information necessary for a
complete evaluation of the alternative by the Employer, including drawings,
design calculations, technical specifications, breakdown of prices, and
proposed construction methodology and other relevant details. Only the
technical alternatives, if any, of the lowest evaluated Bidder conforming to
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the basic technical requirements shall be considered by the Employer.

13.4 When specified in the BDS, Bidders are permitted to submit
alternative technical solutions for specified parts of the Works. Such parts will
be identified in the BDS and described in Section V (Works Requirements). The
method for their evaluation will be stipulated in Section Il (Evaluation and
Qualification Criteria).

14. Bid Prices and
Discounts

14.1 The prices and discounts quoted by the Bidder in the Letterof Bid and
in the Schedules shall conform to the requirements specified below.

14.2 The Bidder shall submit a bid for the whole of the works
described in ITB 1.1 by filling in prices for all items of the Works, as
identified in Section IV (Bidding Forms). In case of Unit Rate Contracts, the
Bidder shall fill in rates and prices for all items of the Works described in the
Bill of Quantities. ltems against which no rate or price is entered by the Bidder
will not be paid for by the Employer when executed and shall be deemed
covered by the rates for other items and prices in the Bill of Quantities.

14.3 The price to be quoted in the Letter of Bid shall be the total price of the
Bid, excluding any discounts offered.

14.4 Unconditional discounts, if any, and the methodology for their
application shall be quoted in the Letter of Bid, in accordance with ITB 12.1.

14.5 If so indicated in ITB 1.1, bids are invited for individual Contracts or for any
combination of Contracts (packages). Bidders wishing to offer any price
reduction for the award of more than one Contract shall specify in their bid
the price reductions applicable to each package, or alternatively, to individual
Contracts within the package. Price reductions or discounts shall be submitted
in accordance with ITB 14.4, provided the bids for all Contracts are
submitted and opened at the same time.

14.6 Unless otherwise provided in the BDS and the Conditions of Contract,
the prices quoted by the Bidder shall be fixed. If the prices quoted by the
Bidder are subject to adjustment during the performance of the Contract in
accordance with the provisions of the Conditions of Contract, the Bidder shall
furnish the indices and weightings for the price adjustment formulae in the
Table of Adjustment Data in Section IV (Bidding Forms) and the Employer
may require the Bidder to justify its proposed indices and weightings.

14.7 The bidder is subject to local taxes such as GST, social charges or
income taxes on nonresident international personnel, and also duties, fees,
levies on amounts payable by the employer under the Contract.

All duties, taxes, and other levies payable by the Contractor under
the Contract, or for any other cause, as of the date 30 days prior to the
deadline for submission of bids, shall be included in the rates and prices
and the total bid price submitted by the Bidder.

15. Currency of Bid
and Payment

15.1 The currency of the bid and payment shall be in Indian Rupees.

16. Documents
Comprising the

Not Applicable
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Technical
Proposal

17. Documents
Establishing
the
Qualifications
of the Bidder

171 In accordance with Section lll, Evaluation and Qualification Criteria,
to establish its qualifications to perform the Contract, the Bidder shall provide
the information requested in the corresponding information sheets included
in Section 1V, Bidding Forms.

17.2 Bidder who meet minimum qualification criteria shall be qualified only if
their available bid capacity at the time of bidding is more than the total
estimated cost of the works. The available bid capacity shall be calculated as
under:

Assessed available bid Capacity = (A x N x 1.5 - B), where:

A= Maximum value of works executed in any one year during the last
five years which will take into account the completed as well as works in
progress converted to current Price levels;

This shall be computed on the basis of pro-rata distribution of the total
contract value over the duration of the contract for each completed work. The
total value of work done coming from different works within the same year will
be added to arrive at the total aggregate value of work done in any calendar
year. Completion certificates and work orders furnished by the bidders shall
be used for the purpose of this computation.

B= Value at current Price levels of the existing commitments and on-
going works to be completed during the contract duration of the bid under
consideration (period of completion of works for which bids are invited); and

N= Number of years prescribed for completion of the works for which
the bids are invited.

Financial turnover and cost of completed works of previous years shall be
given weightage of 5% per year to bring them to current price level.

Even if the bidders meet the above qualifying criteria, they are subject to be
disqualified if they have:

- made misleading or false representations in the forms, statements
and attachments submitted in proof of the qualification requirements; and/or

- record of poor performance such as abandoning the works, not
properly completing the contract, inordinate delays in completion, litigation
history, or financial failures etc.; and/or

- participated in the previous bidding for the same work and had
quoted unreasonably high bid prices and could not furnish rational
justification to the employer.

18. Period of
Validity of Bids

18.1 Bids shall remain valid for the period specified in the BDS after the bid
submission deadline date prescribed by the Employer. A bid valid for a shorter
period shall be rejected by the Employer as nonresponsive.

18.2 In exceptional circumstances, prior to the expiration of the bid
validity period, the Employer may request Bidders to extend the period
of validity of their Bids. The request and the responses shall be made in
writing. If a bid security is requested in accordance with ITB 19, it shall also
be extended 30 days beyond the deadline of the extended validity period. A
Bidder may refuse the request without forfeiting its bid security. A Bidder
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granting the request shall not be required or permitted to modify its Bid.

19. Bid Security

19.1 The Bidder shall furnish as part of its bid, in original form, a bid security
as specified in the BDS. In case of e-submission of bid, the Bidder shall
upload scanned copy of Bid security letter at the time of electronic submission
of the bid. The Bidder accepts that the scanned copy of the Bid security shall,
for all purposes, be equal to the original. The details of original Bid Security
and the scanned copy submitted with e-bid should be the same otherwise the
bid shall be non-responsive.

19.2 The bid security shall be, at the Bidder's option, in any of the following
forms:

(a) an unconditional bank guarantee from "A" class commercial bank or;
(b) a cash deposit voucher in the Employer's Account as specified in BDS.

In the case of a bank guarantee, the bid security shall be submitted
either using the Bid Security Form included in Section IV (Bidding
Forms) or in another Form acceptable to the employer. The form must
include the complete name of the Bidder. The bid security shall be valid for
minimum thirty (30) days beyond the original validity period of the bid, or beyond
any period of extension if requested under ITB 18.2.

19.3 Deleted

19.4 Any bid not accompanied by an enforceable and substantially compliant
bid security shall be rejected by the Employer as nonresponsive. In case of e-
Submission, if the scanned copy of an acceptable Bid Security letter is not
uploaded with the electronic Bid then Bid shall be rejected.

19.5 The bid security of unsuccessful Bidders shall be returned within three
days, once the successful bidder has furnished the required performance
security and signed the Contract Agreement pursuant to ITB 38.1and 39.1.

19.6 The bid security shall be forfeited if:

(a) a Bidder requests for withdrawal or modification of its bid, except as
provided in ITB 18.2:

(i) during the period of bid validity specified by the Bidder on the Bid, in case of
electronic submission;

(i) from the period twenty-four hours prior to bid submission deadline up to the
period of bid validity specified by the Bidder on the Letter of Technical Bid and
Price Bid, in case of hard copy submission.

(b) a Bidder changes the prices or substance of the bid while providing
information pursuant to clause 27.1;

(c) a Bidder involves in fraud and corruption pursuant to clause 3.1;
(d) the successful Bidder fails to:

(i) furnish a performance security in accordance with ITB 38.1; or
(i) sign the Contract in accordance with ITB 39.1

(iif) accept the correction of arithmetical errors pursuant to clause 31.1;

19.7 The Bid Security of a JV shall be in the name of the JV that submits the
bid. If the JV has not been legally constituted at the time of bidding, the Bid

| 18



Security shall be in the names of all future partners as named in the letter of
intent mentioned in ITB 4.1.

20. Format and
Signing of Bid

20.1 The Bidder shall prepare one original of the documents comprising the
bid as described in ITB 11 and clearly mark it ORIGINAL”. Alternative bids,
if permitted in accordance with ITB 13, shall be clearly marked
“ALTERNATIVE”. In addition, the Bidder shall submit copies of the bid in the
number specified in the BDS, and clearly mark each of them “COPY.” In the
event of any discrepancy between the original and the copies, the original
shall prevail.

In case of e-submission of bid, the Bidder shall submit his bid
electronically in PDF or web forms files as specified in ITB Clause 21.1(b),
If a Bidder submits both the electronic bid and a bid in hard copy within the bid
submission deadline, then the submitted Bids shall be accepted for evaluation
provided that the facts and figures in hard copy confirm to those in electronic
bid. If there is any major discrepancy in fact and figures in the electronic bid and
bid in hard copy, it shall be treated as two separate bids from one Bidder and
both the Bids shall be disqualified, as per ITB Clause 4.3 (e).

20.2 The original and all copies of the bid shall be typed or written in indelible
ink and shall be signed by a person duly authorized to sign on behalf of the
Bidder. This authorization shall consist of a written confirmation as specified in
the BDS and shall be attached to the bid. The name and position held by each
person signing the authorization must be typed or printed below the
signature. All pages of the bid, except for un amended printed literature, shall
be signed or initialed by the person signing the bid.

20.3 Any amendments such as interlineations, erasures, or overwriting shall be
valid only if they are signed or initialed by the person signing the bid.

D. Submission and Opening of Bids

21. Sealing and
Marking of Bids

21.1 Bidders may always submit their bids by mail or by hand or by courier.
When so specified in the BDS, bidders shall have the option of submitting
their bids electronically. Procedures for submission, sealing and marking are
as follows:

(a) Bidders submitting bids by mail, by hand or by courier

i. Bidders shall enclose the original and each copy of the Bid,
including alternative bids, if permitted in accordance with ITB 13, in
separate sealed envelopes, duly marking the envelopes as

“ORIGINAL”, “ALTERNATIVE” and “COPY.” These envelopes containing the
original and the copies shall then be enclosed in one single envelope.

ii. The inner and outer envelopes shall:
(a) bear the name and address of the Bidder;
(b) be addressed to the Employer as provided in BDS 22.1;

(c) bear the specific identification of this bidding process
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indicated in BDS 1.1; and

(d) bear a warning not to open before the time and date for bid
opening.

iii. If all envelopes are not sealed and marked as required, the
Employer will assume no responsibility for the misplacement or
premature opening of the bid.

22. Deadline for 22.1 Bids must be received by the Employer at the address and no later than
Submission of the date and time indicated in the BDS.
Bids

22.2 The Employer may, at its discretion, extend the deadline for the
submission of bids by amending the Bidding Document in accordance with
ITB 8, in which case all rights and obligations of the Employer and Bidders
previously subject to the deadline shall thereafter be subject to the deadline
as extended.

23. Late Bids 23.1 The Employer shall not consider any bid that arrives after the deadline
for submission of bids, in accordance with ITB 22. Any bid received by the
Employer after the deadline for submission of bids shall be declared late,
rejected, and returned unopened to the Bidder.

24.1 A Bidder may withdraw, or modify its bid after it has been submitted
24. Withdrawal either in hard copy or by e-submission. Procedures for withdrawal or

and Modification of modification of submitted bids are as follows:

Bids 0) Bids submitted in hard Copy
a) Bidders may withdraw or modify its bids by sending a written
notice in a sealed envelope, duly signed by an authorized
representative, and shall include a copy of the authorization in
accordance with ITB 20.2 before 24 hours prior to the last deadline
of submission of bid. The corresponding modification of the bid must
accompany the respective written notice. All notices must be:

(aa) prepared and submitted in accordance with ITB 20 and ITB
21,and in addition, the respective envelopes shall be clearly marked
“WITHDRAWAL”, “MODIFICATION;” and

(bb) received by the Employer twenty four hour hours prior to the
deadline prescribed for submission of bids, in accordance with ITB
22.

24.2 Bids requested to be withdrawn in accordance with ITB 24.1 shall be
returned unopened to the Bidders after completion of the bid opening.

243 Bidder may submit request for withdrawal or modification only one time.
24.4 No bid may be withdrawn if the bid has already been modified.

24.5 Request for withdrawal or modification must be made through the same
medium of submission. Request for withdrawal or modifications through
different medium shall not be considered.

24.6 The following provisions apply for withdrawal or modification of the Bids:




(i) In case of bids submitted in hard copy no bid shall be withdrawn or
modified in the interval between 24 hours prior to the deadline for submission
of bids and the expiration of the period of bid validity specified by the Bidder
on the Letter of Bid or any extension thereof.

25. Bid Opening

25.1 The Employer shall open the bids in public at the address, date and time
specified in the BDS in the presence of Bidders™ designated representatives
and anyone who choose to attend.

25.2 Thereafter, envelopes marked “WITHDRAWAL” shall be opened and
read out and the envelope with the corresponding bid shall not be opened, but
returned to the Bidder. No bid withdrawal shall be Permitted unless the
corresponding withdrawal notice contains a valid authorization to request the
withdrawal and is read out at bid opening. Next, envelopes marked
“MODIFICATION” shall be opened and read out with the corresponding bid.
No bid modification shall be permitted unless the corresponding modification
notice contains a valid authorization to request the modification and is read
out at bid opening. Only envelopes that are opened and read out at bid
opening shall be considered further.

25.3 All other envelopes shall be opened one at a time, reading out: the name
of the Bidder; the Bid Price(s), including any discounts and alternative bids
and indicating whether there is a modification; the presence of a bid security
and any other details as the Employer may consider appropriate. Only
discounts and alternative offers read out at bid opening shall be considered
for evaluation. No bid shall be rejected at bid opening except for late bids, in
accordance with ITB 23.1.

25.4 The Employer shall prepare a record of the bid opening that shall
include, as a minimum: the name of the Bidder and whether there is a
withdrawal, or modification; the Bid Price, per Contract if applicable, including
any discounts and alternative offers; and the presence or absence of a bid
security. The Bidders’ representatives who are present shall be requested to
sign the record. The omission of a Bidder’s signature on the record shall not
invalidate the contents and effect of the record.

E. Evaluation and Comparison of Bids

26. Confidentiality

26.1 Information relating to the examination, evaluation, comparison, and
recommendation of Contract award, shall not be disclosed to Bidders or any
other persons not officially concerned with such process until information on
Contract award is communicated to all Bidders.

26.2 Any attempt by a Bidder to influence the Employer in the evaluation
of the bids or Contract award decisions may result in the rejection of its bid.

26.3 Notwithstanding ITB 26.2, from the time of bid opening to the time of
Contract award, if any Bidder wishes to contact the Employer on any matter
related to the bidding process, it may do so in writing.

27. Clarification of

27.1 To assist in the examination, evaluation, and comparison of the bids,
the Employer may, at its discretion, ask any Bidder for a clarification of its
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Bids

bid. Any clarification submitted by a Bidder that is not in response to a
request by the Employer shall not be considered. The Employer’s request for
clarification and the response shall be in writing. No change in the prices or
substance of the bid shall be sought, offered, or permitted, except to confirm
the correction of arithmetic errors discovered by the Employer in the
evaluation of the bids, in accordance with ITB 31. _In case of e-submission of
bid, upon notification from the employer, the bidder shall also submit the original
of documents comprising the bid as per ITB 11.1 for verification of submitted
documents for acceptance of the e-submitted bid.

27.2 If a Bidder does not provide clarifications of its bid by the date and time
set in the Employer’s request for clarification, its bid may be rejected.

28. Deviations,
Reservations,
and Omissions

28.1 During the evaluation of bids, the following definitions apply:

(a) “Deviation” is a departure from the requirements specified in the Bidding
Document;

(b) “Reservation” is the setting of limiting conditions or withholding from
complete acceptance of the requirements specified in the Bidding Document;
and

“‘Omission” is the failure to submit part or all of the information or
documentation required in the Bidding Document.

29. Determination of
Responsiveness

29.1 The Employer’s determination of a bid’s responsiveness is to be based
on the contents of the bid itself, as defined in ITB11.

29.2 A substantially responsive bid is one that meets the requirements of the
Bidding Document without material deviation, reservation, or omission. A
material deviation, reservation, or omission is one that,

(a) if accepted, would:

(i) affect in any substantial way the scope, quality, or performance of the
Works specified in the Contract;

or

(ii) limit in any substantial way, inconsistent with the Bidding Document,
the Employer's rights or the Bidder's obligations under the proposed
Contract; or

(b) if rectified, would unfairly affect the competitive position of other Bidders
presenting substantially responsive bids.

29.3 If a bid is not substantially responsive to the requirements of the
Bidding Document, it shall be rejected by the Employer and may not
subsequently be made responsive by correction of the material deviation,
reservation, or omission.

30. Nonconformity,
Errors, and
Omissions

30.1 Provided that a bid is substantially responsive, the Employer may
waive any non-conformities in the bid.

30.2 Provided that a bid is substantially responsive, the Employer may
request that the Bidder submit the necessary information or documentation,
within a reasonable period of time, to rectify nonmaterial nonconformities in
the bid related to documentation requirements. Requesting information or
documentation on such nonconformities shall not be related to any aspect of
the price of the bid. Failure of the Bidder to comply with the request may result
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in the rejection of its bid.

30.3 Provided that a bid is substantially responsive, the Employer shall
rectify quantifiable nonmaterial nonconformities related to the Bid Price. To
this effect, the Bid Price may be adjusted, for comparison purposes only, to
reflect the price of a missing or non-conforming item or component. The
adjustment shall be made using the methods indicated in Section IlI
(Evaluation and Eligibility Criteria).

30.4 If minor discrepancies are found such as in technical specification,
description, feature which does not make the bid to be rejected, then the
cost, which is calculated to the extent possible due to such differences, shall
be included while evaluating the bid.

30.5 If the value of such non-conformities is found to be more than fifteen
percent of the quoted amount of the bidder on account of minor
discrepancies pursuant to ITB 30.4, such bid shall be considered ineffective in
substance and shall not be involved in evaluation.

31. Correction of
Arithmetical
Errors

31.1 Provided that the bid is substantially responsive, the Employer shall
correct arithmetical errors on the following basis:

(a) only for unit price Contracts, if there is a discrepancy between the
unit price and the total price that is obtained by multiplying the unit
price and quantity, the unit price shall prevail and the total price
shall be corrected, unless in the opinion of the Employer there is an
obvious misplacement of the decimal point in the unit price, in
which case the total price as quoted shall govern and the unit price
shall be corrected;

(b) if there is an error in a total corresponding to the addition or
subtraction of subtotals, the subtotals shall prevail and the total
shall be corrected; and

(c) If there is a discrepancy between the bid price in the Summary of
Bill of Quantities and the bid amount in item (c) of the Letter of
Price Bid, the bid price in the Summary of Bill of Quantities will
prevail and the bid amount in item (c) of the Letter of Price Bid
will be corrected.

(d) if there is a discrepancy between words and figures, the amount
in words shall prevail, unless the amount expressed in words is
related to an arithmetic error, in which case the amount in
figures shall prevail subject to (a) ,(b) and (c) above.

31.2 If the Bidder that submitted the lowest evaluated bid does not accept
the correction of errors, its bid shall be disqualified and its bid security shall
be forfeited.

32. Evaluation of
Bids

32.1 The Employer shall use the criteria and methodologies listed in this
Clause. No other evaluation criteria or methodologies shall be permitted.

32.2 To evaluate a bid, the Employer shall consider the following:

(a) the bid price, including GST , Provisional Sums, and the provision, if any,
for contingencies in the Summary Bill of Quantities,-for Unit Rate Contracts, or
Schedule of Prices for lump sum Contracts, but including Day work items,
where priced competitively;
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(b) price adjustment for correction of arithmetic errors in accordance with
ITB 31.1;

(c) price adjustment due to discounts offered in accordance with ITB
14 .4;

(d) adjustment for nonconformities in accordance with ITB 30.3;

(e) application of all the evaluation factors indicated in Section Ill (Evaluation
and Eligibility Criteria);

32.3 The estimated effect of the price adjustment provisions of the
Conditions of Contract, applied over the period of execution of the Contract,
shall not be taken into account in bid evaluation.

32.4 If this Bidding Document allows Bidders to quote separate prices
for different Contracts, and to award multiple Contracts to a single Bidder,
the methodology to determine the lowest evaluated price of the Contract
combinations, including any discounts offered in the Letter of Bid, is
specified in Section Il (Evaluation and Qualification Criteria).

32.5 In case of special evaluation in civil works, if the bid for an Unit Rate
Contract, which results in the lowest Evaluated Bid Price is seriously
unbalanced or front loaded or substantially below updated estimates in
the opinion of the Employer, the Employer may require the Bidder to
produce detailed price analysis for any or all items of the Bill of Quantities, to
demonstrate the internal consistency of those prices with the construction
methods and schedule proposed. After evaluation of the price analysis,
taking into consideration the schedule of estimated Contract payments, the
Employer may require that the amount of the performance security be
increased at the expense of the Bidder as mentioned in BDS to protect the
Employer against financial loss in the event of default of the successful Bidder
under the Contract.

32.6 In case of e-submission bids, the Employer evaluates the bid on the
basis of the information in the electronically submitted bid files. If the Bidder
cannot substantiate or provide evidence to establish the information

provided in e-submitted bid through documents/ clarifications as per ITB
Clause 27.1, the bid shall not be considered for further evaluation.

33. Comparison of
Bids

33.1 The Employer shall compare all substantially responsive bids in
accordance with ITB 32.2 to determine the lowest evaluated bid.

34. Qualification of
the Bidder

34.1 The Employer shall determine to its satisfaction whether the Bidder that
is selected as having submitted the lowest evaluated and substantially
responsive bid meets all the qualifying criteria specified in Section Il
(Evaluation and Qualification Criteria).

34.2 The determination shall be based upon an examination of the
documentary evidence of the Bidder's qualifications submitted by the Bidder,
pursuant to ITB 17.1.

34.3 An affirmative determination of qualification shall be a prerequisite for
award of the Contract to the Bidder. A negative determination shall result in
disqualification of the bid, in which event the Employer shall proceed to the
next lowest evaluated bid to make a similar determination of that Bidder’s
qualifications to perform satisfactorily.
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35. Employer’s Right
to Accept Any
Bid, and to
Reject Any or All
Bids

35.1 The Employer reserves the right to accept or reject any bid, and to annul
the bidding process and reject all bids at any time prior to Contract award,
without thereby incurring any liability to Bidders. In case of annulment, all
bids submitted and specifically, bid securities, shall be promptly returned to the
Bidders.

F. Award of Contract

36. Award Criteria

36.1 The Employer shall award the Contract to the Bidder whose offer
has been determined to be the lowest evaluated bid and is substantially
responsive to the Bidding Document, provided further that the Bidder is
determined to be qualified to perform the Contract satisfactorily.

37. Letter of Intent
to Award the
Contract/Notifica
tion of Award

37.1 The Employer shall notify the concerned Bidder whose bid has been
selected in accordance with ITB 36.1 within seven days of the selection of the
bid, in writing that the Employer has intention to accept its bid and the
information regarding the name, address and amount of selected bidder shall
be given to all other bidders who submitted the bid.

37.2 If no bidder submits an application pursuant to ITB 40 within a period
of seven days of the notice provided under ITB 37.1, the Employer shall,
accept the bid selected in accordance with ITB 36.1 and Letter of
Acceptance shall be communicated to the selected bidder prior to the
expiration of period of Bid validity, to furnish the performance security and
sign the contract within fifteen days.

38. Performance
Security

38.1 Within Fifteen (15) days of the receipt of Letter of Acceptance from the
Employer, the successful Bidder shall furnish the performance security
as under mentioned from A class Commercial Bank in accordance
with the conditions of Contract using Sample Form for the Performance
Security included in Section IX (Contract Forms), or another form
acceptable to the Employer.

i) If bid price of the bidder selected for acceptance is up to 15 (fifteen)
percent below the approved cost estimate, the performance security
amount shall be 5 (five) percent of the bid price.

ii) For the bid price of the bidder selected for acceptance is more than
15 (fifteen) percent below of the cost estimate, the performance
security amount shall be determined as follows:

Performance Security Amount =[(0.85 x Cost Estimate — Bid Price) x 0.5] +
5% of Bid Price.

The Bid Price and Cost Estimate shall be inclusive of Tax.

38.2 Failure of the successful Bidder to submit the above-mentioned
Performance Security or to sign the Contract Agreement shall constitute
sufficient grounds for the annulment of the award and forfeiture of the bid
security. In that event the Employer may award the Contract to the next
lowest evaluated Bidder whose offer is substantially responsive and is
determined by the Employer to be qualified to perform the Contract
satisfactorily. The process shall be repeated according to ITB 37.

39. Signing of

39.1 The Employer and the successful Bidder shall sign the Contract
Agreement within the period as stated ITB 38.1.
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Contract

39.2 At the same time, the Employer shall affix a public notice on the result of
the award on its notice board and make arrangement for causing such notice
to be affixed on the notice board also of the District Management Units. The
Employer may make arrangements to post the notice into its website,
identifying the bid and lot numbers and the following information: (i) the
result of evaluation of bid; (ii) date of publication of notice inviting bids; (iii)
name of newspaper; (iv) item of procurement; (v) name and address of
successful bidder making contract and (vi) contract price

39.3 Within thirty (30) days from the date of issuance of notification pursuant
to ITB 37.1 unsuccessful bidders may request in writing to the Employer for a
debriefing seeking explanations on the grounds on which their bids were
not selected. The Employer shall promptly respond in writing to any
unsuccessful Bidder who, requests for debriefing.

39.4 If the bidder whose bid is accepted fails to sign the contract as stated ITB
39.1, the bid security shall be forfeited and the Employer shall exclude the
bidder on recommendation of the Procurement Committee from participating
any tender for a period of two years for FOCUS related procurement.

40. Complaint and
Review

40.1 If a Bidder is dissatisfied with the Procurement proceedings or the
decision made by the Employer in the intention to award the Contract, it
may file an application to the Secretary, Agriculture Department within
Seven (7) days of providing the notice under ITB 37.1 by the Public Entity,
for review of the proceedings stating the factual and legal grounds.

40.2 Late application filed after the deadline pursuant to ITB 40.1 shall not
be processed.

40.3 The Secretary, Agriculture Department shall, within five (5) days
after receiving the application, give its decision with reasons, in writing
pursuant to ITB 40.1:

(a) whether to suspend the procurement proceeding and indicate the
procedure to be adopted for further proceedings; or

(b) to reject the application.

The decision of the chief of Public Entity shall be final for the Bid
amount up to the value as stated in 40.4.

40.4 If the Bidder is not satisfied with the decision of the Public Entity in
accordance with ITB 40.3, is not given within five (5) days of receipt of
application pursuant to ITB 40.1, it can, within seven (7) days of receipt
of such decision, file an application to the Chief Secretary of the GoO,
stating the reason of its disagreement on the decision of the Secretary,
STSCD Department and furnishing the relevant documents, provided that its
Bid amount is more than the amount stated in the BDS. The application may
be sent by hand, by post, by courier, or by electronic media at the risk of
the Bidder itself.

40.5 Late application filed after the deadline pursuant to ITB 40.4 shall not
be processed.

40.6 Within three (3) days of the receipt of application from the Bidder,
pursuant to ITB 40.4, the Chief Secretary shall notify the concerning
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Public Entity to furnish its procurement proceedings, pursuant to ITB 40.3.

40.7 Within three (3) days of receipt of the notification pursuant to ITB 40.6,
the Public Entity shall furnish the copy of the related documents to the
Review Committee.

40.8 The Review Committee, after inquiring from the Bidder and the
Public Entity, if needed, shall give its decision within one (1) month of the
receipt of the application filed by the Bidder, pursuant to ITB 40.4.

40.9 The Bidder, filing application pursuant to ITB 40.4, shall have to
furnish a cash amount or Bank guarantee from "A" class commercial
bank equivalent to the amount stated in the BDS with the validity period of
at least ninety (90) days from the date of the filing of application pursuant to
ITB 40.4.

40.10 If the claim made by the Bidder pursuant to ITB 40.4 is justified, the
Review Committee shall have to return the security deposit to the applicant,
pursuant to ITB 40.9, within seven (7) days of such decision made.
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SECTION - II: Bid Data Sheet

A. General
ITB 1.1 The number of the Invitation for Bids is : 01
ITB 1.1 The Employer is: Special Officer, JDA, Gonasika, Banspal
ImB 1.1 The number and identification of lots comprising this bidding process is:
ITB 2.1 The name of the Project is: Odisha PVTG Empowerment and Livelihoods
Improvement Programme (OPELIP)
The Donor is: International Fund for Agriculture Development (IFAD)
The implementing agency is: PMU,OPELIP
GoO Funded or IFAD Funded: IFAD Funded
ITB 4.1 (a) Maximum number of partner in a joint venture shall be : 2 (two)
ITB4.2 Eligible countries : all countries
B. Bidding Document
ITB7.1 For clarification purposes only, the Employer’s address is:
Attention: Junior Engineer
Address: Juang Development Agency(JDA), Gonasika
Facsimile number: NI
Electronic mail address: jdagonasika.kjr@gmail.com
ITB7.4 Pre-Bid Meeting will Take place at the following date, time and place:
Date: 25.03.18
Time: 1.00 PM
Place: Office of Juang Development Agency(JDA), Gonasika
A site visit shall not be organized by the Employer.
ITB7.5 Time for request: Requests for clarification should be received by the Employer no
later than 10 days prior to the deadline for submission of bids.
C. Preparation of Bids
ITB 10.1 The language of the bid is: English
ITB 11.1 (b) In accordance with ITB 12 and ITB 14, the schedules shall be submitted with the bid,
including the priced Bill of Quantities.
ITB 11.1 (i) The Bidder shall submit with its bid the following additional documents: None
ITB 13.1 Alternative bids shall not be permitted.
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ITB 13.2

Alternative times for completion shall not be permitted.

ITB13.4

Alternative technical solutions shall not be permitted.

ITB 14.6

The prices quoted by the Bidder shall not be subject to adjustment during the
performance of the Contract.

ITB 18.1

The bid validity period shall be: 90 (Ninety)

ITB 19.1

The Bidder shall furnish a bid security, from public sector/private sector commercial
bank with a minimum 2 % of bid value or INRs.1.00 lakh), which shall be valid for 30
days beyond the validity period of the bid.

Note: Bid Security document shall be compulsorily submitted according to
the format provided in the bid document, otherwise the bid shall be
excluded from the bid evaluation process.

ITB 19.2 (b)

Account Name: SPECIAL OFFICER-JDA, GONASIKA (OPELIP)

Bank Name: STATE BANK OF INDIA (SBI), IFSC-SBIN0012072

Bank Address: Mining Road Branch, Keonjhar, At-Labanya Square, Keonjhar
Account Number: 36163177103

ITB 20.1

In addition to the original of the bid, the number of copy is: NIL

ITB 20.2

The written confirmation of authorization to sign on behalf of the Bidder shall

indicate:

(@) The name and description of the documentation required to
demonstrate the authority of the signatory to sign the Bid such as a
Power of Attorney; and

(b) In the case of Bids submitted by an existing or intended JV, an
undertaking signed by all parties (i) stating that all parties shall
be jointly and severally liable, and (ii) nominating a Representative
who shall have the authority to conduct all business for and on
behalf of any and all the parties of the JV during the bidding
process and, in the event the JV is awarded the Contract, during
contract execution.

D. Submission and Opening of Bids

ITB 21.1

Bidders shall have the option of submitting their bids electronically. No

ITB 22.1

For bid submission purposes only, the Employer’s address is :

Attention : Junior Engineer

Address : Juang Development Agency(JDA), Gonasika
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ITB 25.1 The bid opening shall take place at :
Address : Juang Development Agency(JDA), Gonasika
Date : 15.04.18
Time : 1.00 PM

E. Evaluation and Comparison of Bids

ITB 32.5 If the bid price of the successful bidder is up to 15 (fifteen) percent less than the
cost estimate, the performance security amount shall be 5 (five) percent of the bid
price. If the bid price of the successful bidder is less than 15 percent of the cost
estimate, the performance security amount shall be determined as follows:
Performance Security Amount = (0.85 x Cost Estimate —Bid Price) x 0.5 + 5%
of Bid Price.
The Bid Price and Cost Estimate shall be inclusive of all Taxes.

ITB 40.4 The minimum amount shall be (Rs. 36.00 Lakhs for civil works)

ITB 40.9

Zero point one five percent (0.15%) of its quoted Bid amount
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SECTION - llI: Evaluation and Qualification Criteria

This Section contains all the criteria that the Employer shall use to evaluate bids and qualify Bidders by post-
qualification exercise. GoO/IFAD requires bidders to be qualified by meeting predefined, precise minimum
requirements. The method sets pass-fail criteria, which, if not met by the bidder, results in disqualification. In
accordance with ITB 32 and ITB 34, no other methods, criteria and factors shall be used. The Bidder shall
provide all the information requested in the forms included in Section IV (Bidding Forms).

1. Evaluation
In addition to the criteria listed in ITB 32.2 (a) - (e) the following criteria shall apply:

1.1 Adequacy of Technical Proposal - NA
Evaluation of the Bidder's Technical Proposal will include an assessment of the Bidder's
technical capacity, to mobilize key equipment and personnel for the contract consistent with
its proposal regarding work methods, scheduling, and material sourcing in sufficient detail and
fully in accordance with the requirements stipulated in Section V (Works Requirements). This shall not
apply.

1.2 Multiple Contracts
Pursuant to Sub-Clause 32.4 of the Instructions to Bidders, if Works are grouped in multiple contracts,
evaluation will be as follows: NA

1.3 Completion Time
180 days from agreement date.

1.4 Alternative Technical Solutions
Alternative technical solutions shall not be permitted

1.5 Quantifiable Nonconformities, Errors and Omissions

The evaluated amount of quantifiable nonconformities, errors and/or omissions shall be
determined by ascertaining the price of such effect on an equal basis by adjusting the same to the
quoted price of the bid. A bid having minor deviations and having no material deviation to cause any
serious effect upon the scope, quality, characteristics, terms and conditions, performance or any
other requirements stated in the bidding documents and acceptable to the Employer can be
considered to be substantially responsive.

1.6 If the Employer has not undertaken prequalification of potential bidders, all bidders shall include the
following information and documents with their bids in Section 2:

(a) copies of original documents defining the constitution or legal status, place of registration, and
principal place of business; written power of attorney of the signatory of the Bid to commit the
Bidder;

(b) total monetary value of construction work performed for each of the last five years;



()

(d)

(e)

(f)

(9)

(h)
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experience in works of a similar nature and size for each of the last five years, and details of
works under way or contractually committed; and clients who may be contacted for further
information on those contracts;

maijor items of construction equipment proposed to carry out the Contract;

qualifications and experience of key site management and technical personnel proposed for
the Contract;

reports on the financial standing of the Bidder, such as profit and loss statements and auditor's
reports for the past five years; NA

evidence of adequacy of working capital for this contract (access to line (s) of credit and
availability of other financial resources);

information regarding any litigation or arbitration resulting from contracts executed by the Bidder
in the last five years or currently under execution. The information shall include the names of
the parties concerned, the disputed amount, cause of litigation, and matter in dispute; NA

proposals for subcontracting components of the Works which in aggregate add to more than
20 percent of the Bid Price (for each, the qualifications and experience of the identified sub-
contractor in the relevant field should be annexed. No vertical splitting of the work for sub-
contracting is acceptable); and NA

Specific experience - executed in any one year.- NA

2. Qualification

SN Description

2.1 Average annual turnover for last three years | Should be minimum Rs. 5 million

2.2 Specific experience At least one similar work of same nature and
volume

2.3 Key personnel One Diploma in civil engineering and one site
supervisor minimum 3 years of experience for
each

24 Minimum Equipment 1 no concrete mixture
1 no excavator ( owned or capacity to hire)
1 no back hoe (owned or capacity to hire)
1 no Tipper (owned or capacity to hire)

2.5 Working capital 20% of the bid value

2.6 Constitution of Legal status

Firm Registration Certificate/Licenses and
tax clearance certificate. GST and PAN
Registration certificate

For works having duration less than one year the annual volume of construction work (Turnover)

requirement

shall be equal to the estimated value of the work put to tender.
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This Section contains the forms which are to be completed by the Bidder and submitted as part of

its Bid.

Forms for Qualification

Form 2.1: Average Annual Turnover

Bidder’s Legal Name:

Date:

Annual turnover data (construction only)

Year

Amount and Currency

Amount Rs

*Average
Annual
Construction

Turnover

*Average annual turnover calculated as total certified payments received for work in progress or completed

during the last three years

“The figure for turnover will be updated to current price level by adding 5% per year.”



Form EXP — 2.2: Specific Experience
Bidder’s Legal Name:

Date:

Similar Contract Number: ___ [insert
specific number] of [insert total number

of contracts required.

Information

Contract Identification

Award date

Completion date

Total contract amount

Rs

Employer’s Name:

Address:

Telephone/fax number:

E-mail:

| 34
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Form 2.3: Proposed Personnel
Bidders should provide the names of suitably qualified personnel to meet the specified requirements

for each of the positions listed in Section Il (Evaluation and Qualification Criteria). The data on their

experience should be supplied using the Form below for each candidate.

1. Title of position
Name

2. Title of position
Name

3. Title of position
Name

2.4 Form Equipment

SN Equipment Owned/hired | nos
1 1 no concrete mixture
2 1 no excavator ( owned or capacity
to hire)
3 1 no back hoe (owned or capacity to
hire)
4 1 no Tipper (owned or capacity to
hire)
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Form FIN 2.5: Financial Resources
Specify proposed sources of financing, such as liquid assets, unencumbered real assets, lines of credit, and
other financial means, net of current commitments, available to meet the total construction cash flow demands

of the subject contract or contracts as indicated in Section Il (Evaluation and Qualification Criteria)

Source of financing Amount (Rs)

1.




Form 2.6: Bidder Information Sheet
Date:
Bidding No.:

Invitation for Bid No.:

1. Bidder’'s Legal Name

2. Bidder’s actual or intended Country of Registration:

3. Bidder’s Year of Registration:

4. Bidder’'s Legal Address in Country of Registration:

5. Bidder’s Authorized Representative Information
Name:
Address:
Telephone/Fax numbers:
Email Address:
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Letter of Bid

The Bidder must prepare the Letter of Bid on stationery with its letterhead clearly showing the Bidder’s
complete name and address.

To:

Date:
Bidding No.:
Invitation for Bid No.:

We, the undersigned, declare that:

We have examined and have no reservations to the Bidding Documents, including Addenda issued
in accordance with Instructions to Bidders (ITB) Clause 8;

We offer to execute in conformity with the Bidding Documents the following Works:

The total price of our Bid, excluding any discounts offered in item (d) below is:

The discounts offered and the methodology for their application are: ;

Our bid shall be valid for a period of [insert validity period as specified in ITB 18.1.] days
from the date fixed for the bid submission deadline in accordance with the Bidding Documents, and
it shall remain binding upon us and may be accepted at any time before the expiration of that
period;

If pri10e adjustment provisions apply, the Table(s) of Adjustment Data shall be considered part of this
Bid;

If our bid is accepted, we commit to obtain a performance security in accordance with the Bidding
Document;

Our firm, including any subcontractors or suppliers for any part of the Contract, have nationalities
from eligible countries;

We, including any subcontractors or suppliers for any part of the contract, do not have any conflict
of interest in accordance with ITB 4.3;

We are not participating, as a Bidder or as a subcontractor, in more than one bid in this bidding
process in accordance with ITB 4.3, other than alternative offers submitted in accordance with ITB
13;

Our firm, its affiliates or subsidiaries, including any Subcontractors or Suppliers for any part of the
contract, has not been declared ineligible by the RGoB and ORIO or by an act of compliance with a
decision of the United Nations Security Council;

1

Include if price adjustment provisions apply in the Contract in accordance with PCC Sub-Clause 13.8

Adjustments for Changes in Cost.
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0] We are not a government owned entity / We are a government owned entity but meet the
requirements of ITB 4.5;°

(m) We have paid, or will pay the following commissions, gratuities, or fees with respect to the bidding
process or execution of the Contract: 3

Name of Recipient Address Reason Amount

(n) We understand that this bid, together with your written acceptance thereof included in your
notification of award, shall constitute a binding contract between us, until a formal contract is
prepared and executed;

(o) We understand that you are not bound to accept the lowest evaluated bid or any other bid that you
may receive; and

(p) If awarded the contract, the person named below shall act as Contractor's Representative:
Name:

In the capacity of:

Signed:

Duly authorized to sign
the Bid for and on behalf
of:

Date:

? Use one of the two options as appropriate.

3 If none has been paid or is to be paid, indicate “none”.
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Bid Security

Bank Guarantee

Bank’s Name, and Address of Issuing Branch or Office
(On Letter head of the 'A' class Commercial Bank)

Beneficiary: .......cccooniiiinnn. name and address of Employer ...

1D 7= (=

We have been informed that . ............. [insert name of the Bidder] (hereinafter called “the Bidder”)
intends to submit its bid (hereinafter called “the Bid”) to you for the execution of ............... name of Contract
e under Invitation for Bids No. .................. (“the IFB”).

Furthermore, we understand that, according to your conditions, bids must be supported by a bid guarantee.

At the request of the Bidder, we...................... . name of Bank. .................... hereby irrevocably
undertake to pay you any sum or sums not exceeding in total an amount of . . ............ amount in figures
............................ T .amount in words ...................) upon receipt by us of your first

demand in writing accompanied by a written statement stating that the Bidder is in breach of its obligation(s)
under the bid conditions, because the Bidder:

(a) has withdrawn or modifies its Bid during the period of bid validity specified by the Bidder in the Form of
Bid; or

(b) does not accept the correction of errors in accordance with the Instructions to Bidders
(hereinafter “the ITB”); or

(c) having been notified of the acceptance of its Bid by the Employer during the period of bid validity, (i) fails
or refuses to execute the Contract Agreement, or (ii) fails or refuses to furnish the performance security,
in accordance with the ITB.

(d) is involved in fraud and corruption in accordance with the ITB

This guarantee will remain in force up to and including the date ......... number............ days after the
deadline for submission of Bids as such deadline is stated in the instructions to Bidders or as it may be
extended by the Employer, notice of which extension(s) to the Bank is hereby waived. Any demand in respect
of this guarantee should reach the Bank not letter than the above date.

This Bank guarantee shall not be withdrawn or released merely upon return of the original guarantee by the
Bidder unless notified by you for the release of the guarantee.

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758.

.. .Bank’s seal and authorized signature(s) . . .

Bidder’s Information Format
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REQUIREMENTS
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SECTION - V: Works Requirements

This Section contains the Specification, the Drawings, and supplementary information that
describe the Works to be procured.
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Scope of Work

The work consists of a Construction Work of MPA Office Building and related
installation of equipments. The site is located at Gonasika
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G. Technical Specification

1. INTERPRETATION OF TERMS

Whenever the words "selected", "as directed", "as required" or words of similar meaning are used in the Bill
of Quantities, it is to be understood that the selection, director or requirements of the Engineer are intended.
Similarly the words "approved" or "satisfactory" or other synonyms, shall mean "approved by" or
"satisfactory to" the Engineer's approval must first be obtained before the materials ordered, or the works to
which the works refer are put in hand.

2. PROPRIETARY MATERIALS

o Where proprietary materials are specified hereafter, the contractor may propose the use of materials
of other manufacture but equal quality for approval of the contract administrator "the Engineer".

e The Engineer reserves the right to sample, inspect and test the material throughout the concerned
period. All materials which are found to be unsatisfactory at the time of use will be rejected whether in
place or not. They shall be removed immediately from the site unless otherwise permitted by the
Engineer. Upon failure of contractor to comply promptly with any order of Engineer given under the
clause the Engineer shall have the authority to cause the removal and replacement of rejected
materials and to deduct the cost thereof from any amount as per the contract.

o Water: Water shall be clean and free from oil, waste, acids or other organic matters in solution or
suspension. Water shall be from municipal main supply, tank or well water. The contractor shall work
his own arrangement for the supply of water.

3. Applicable specifications

The Technical specifications of PWD for buildings shall be used. These specifications cover the
construction of the Works, as shown on the Drawings, in the Bill of Quantities and in the General Conditions
of Contract, and shall be read in conjunction with all other contract and tender documents. In the event of
any discrepancy or assumed discrepancy being found between them, the Contractor shall immediately
inform the Special Officer of the matter in writing and the Special Officer will issue his instructions in the
matter in accordance with the Conditions of Contract.

4. SCOPE OF WORKS

The work to be carried out under the Contract shall consist of the various items as generally described in
the Tender Documents as well as in the Bill of Quantities furnished in the Tender Documents which
includes but not limited to the following:

Earthwork

Structures

Permanent works

Other equipments and fixtures

All works shall be undertaken on the basis of an item rate contract.

5. QUALITY OF MARERIALS AND WORKMANSHIP

The materials and workmanship shall be of the best of their respective kinds and shall be to the approval of
the Project Coordinator or his representative on Site, the Special Officer . In reading these Specifications,
the words to the approval of the Special Officer shall be deemed to be included in the description of all
materials incorporated in the works, whether manufactured or natural, and in the description of all
operations for the due execution of the works.
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All works or parts thereof shall be in accordance with the latest edition of the Indian Standards (IS), or
International Standards Organisation (ISO) Specification.

6. EQUIVALENCY OF STANDARDS AND CODES

Wherever reference is made in the Contract to specific standards and codes to be met by the goods and
materials to be furnished and work performed or tested, the provisions of the latest current edition or
revision of the relevant standards and codes in effect shall apply, unless otherwise expressly stated in the
Contract. Where such standards and codes are national, or relate to a particular country or region, other
authoritative standards that ensure a substantially equal or higher quality than the standards and codes
specified will be accepted subject to the Special Officer prior review and written consent. Differences
between the standards specified and the proposed alternative standards shall be fully described in writing
by the Contractor and submitted to the Special Officer at least 28 days prior to the date when the
Contractor desires the Special Officer consent. In the event of the Special Officer determines that such
proposed deviations do not ensure substantially equal or higher quality, the Contractor shall comply with the
standards specified in the documents.

All materials shall be of approved manufacture and origin, equal to sample and delivered to the site a
sufficient period before they are required to be used in the works to enable the Contractor to take such
samples as the Special Officer may require for testing or approval, and the Contractor shall provide any
information required by the Special Officer as to the quality, weight, strength, constituents, description, etc.
of the materials.

No materials of any description shall be used without prior approval by the Special Officer and any
condemned as unfit for use in the works, shall be removed immediately from the site by, and without
recommendation to, the Contractor.

Where specification for a particular item of work is not available, the relevant specification for that item from
the current Specification of PWD and the PMGSY shall be used. If these specification do not cover these
items then the relevant IS codes and latest edition of IRC specifications shall be applicable. Where no
reference is found in the above specifications for an item of work then sound engineering practice as
decided by the Special Officer shall be applicable and the decision of the Special Officer in respect to all
such matters relating to specifications shall be final and binding on the contractor.

7. CONTRACT DRAWINGS

The Contract Drawings provided for tendering purposes shall be as contained in the Tender Documents
and shall be used as a reference only. The Contractor should visualize the nature and type of work
contemplated and to ensure that the rates and prices quoted by him in the Bill of Quantities have due
consideration of the qualitative and quantitative variations, as may be found at the site and complexities of
work involved during actual execution/construction.

Examination and/or approval by the Special Officer of any drawings or other documents submitted by the
Contractor shall not relieve the Contractor of his responsibilities or liabilities under the Contract.

8. ATTENDANCE ON SUB-CONTRACTORS

The terms "attendance" shall be deemed to include the provision the following services by the
contractor, free of charge, to the nominated sub-contractor executing work on site:

o Affording and providing welfare facilities: sanitary arrangements, office accommodation, storage for
tools and plants, power supply, water supply, necessary scaffolding, handling installation, operation of
hoisting apparatus, programming and site clearance. Welfare should be read as all possible
assistance for safety and un-delayed execution.
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9. MATERIALS AND WORKMANSHIP

Trade descriptions of materials and workmanship hereafter apply to the relevant items contained in the Bill
of Quantities and rates shall include for complying therewith.

10. ADMINISTRATIVE INFORMATION
A) Bidding Drawings

The drawings provided in ANNEX — B folder of the Bidding Documents shows the general features of the
construction works. Additional drawings (if necessary) may be delivered to the Contractor prior to the
commencement of the assigned works.

B) “As-Built” Drawings

The Contractor shall submit whole sets of “As-Built” Drawings of the completed Works, clearly printed
drawings along with two sets of CD, to the Employer before the payment of final bills. NA

The “As-Built” Drawings shall clearly show the lines and dimensions of the permanent construction actually
made based on the original design and/or change of design from time to time ordered by the Engineer or
proposed by the Contractor and approved by the Engineer. NA

C) Measurement and Payment

No separate and additional payment shall be made for preparation of all construction drawings,
reinforcement drawings, working drawings and shop drawings, etc., to be prepared by the Contractor and
submitted to the Engineer and/or the Employer in accordance with the provisions of the Contract.

D) Monthly Report

The Contractor shall furnish to the Engineer, at the Contractor's own costs, at regular monthly interval and
in a form and number of copies determined by the Engineer, with the followings:

e physical progress for the preceding month and estimated progress for the report month;
e completion schedules (target and actual) based on the approved Construction Programme.
o estimated expenditures for the report month;

e inventory of construction equipment and materials on which an advance was made by the Employer
as provided in the Conditions of contract;

e a tabulation of construction equipment, listing the major items and pieces of equipment which were
utilised for performance of the Works during the preceding month;

e a tabulation of employees, showing the supervisory staff and the numbers of several classes of
labourers employed by the Contractor in the preceding month;

e purchase and expenditure report covering the Plant and materials furnished by the Contractor for
the Works; and

e any report which may be specifically requested by the Employer and/or the Engineer.



Drawings
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SECTION — VI: Bill of Quantities”

Preamble of Bill of Quantities

A. General

1. The Bill of Quantities shall be read in conjunction with the Instructions to Bidders, General and Special
Conditions of Contract, Technical Specifications, and Drawings.

2. The quantities given in the Bill of Quantities are estimated and provisional, and are given to provide a
common basis for bidding. The basis of payment will be the actual quantities of work ordered and
carried out, as measured by the Contractor and verified by the Special Officer and valued at the
rates and prices bid in the priced Bill of Quantities, where applicable, and otherwise at such rates
and prices as the Special Officer may fix within the terms of the Contract.

3. For any item for which measurement is based on records made before or during construction the records
shall be prepared and agreed between the Engineer and the Contractor. Should the Contractor carry out
such work without the prior agreement of the Engineer, the Engineer may request the Contractor to carry
out investigations to confirm the extent of the work and the quantity of work certified for payment shall be
solely at the Engineer's discretion. The cost of any such investigation shall be borne by the Contractor.

4. The rates and prices bid in the priced Bill of Quantities shall, except as otherwise provided under the
Contract, include all construction equipment, labor, supervision, materials, erection, maintenance,
insurance, profit, taxes, and duties, together with all general risks, liabilities, and obligations set out or
implied in the Contract.

5. A rate or price shall be entered against each item in the priced Bill of Quantities, whether quantities
are stated or not. The cost of items against which the Contractor has failed to enter a rate or price shall
be deemed to be covered by other rates and prices entered in the Bill of Quantities.

6. The whole cost of complying with the provisions of the Contract shall be included in the Items provided in
the priced Bill of Quantities, and where no Items are provided, the cost shall be
deemed to be distributed among the rates and prices entered for the related Items of Work.

7. General directions and descriptions of work and materials are not necessarily repeated nor
summarized in the Bill of Quantities. References to the relevant sections of the Contract
documentation shall be made before entering prices against each item in the priced Bill of Quantities.
The Specification Clause references where given in the item description of the Bills of Quantities are for
the convenience of bidders and generally refer to the principal relevant- specification clause but do not
necessarily represent the whole of the specification requirements for the work required within the item. The
presence of a Specification clause reference shall not in any way reduce the Bidders obligation to
complete work in accordance with all the requirements of the Specification.

8. Provisional Sums included and so designated in the Bill of Quantities shall be expended in whole or in
part at the direction and discretion of the Special Officer in accordance with the Conditions of Contract.

9. The method of measurement of completed work for payment shall be in accordance with the Specifications.

10. The abbreviations and symbols used in this Bill of Quantities are:
[Insert as applicable]

* In lump sum contracts, delete “Bill of Quantities” and replace with “Schedule of Activities” throughout this section.
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B. Day work Schedule

a) General

1. Work shall not be executed on a day work basis except by written order of the Special Officer . Bidders shall

enter basic rates for day work items in the Schedules. These rates shall apply to any quantity of day work
ordered by the Special Officer . Nominal quantities have been indicated against each item of day work, and
the extended total for day work shall, be carried forward as a Provisional Sum to the Summary Total Bid
Amount. Unless otherwise adjusted, payments for day work shall be subject to price adjustment in
accordance with the provisions in the Conditions of Contract.

b) Day work Labor

1.

In calculating payments due to the Contractor for the execution of day works, the hours for labor will be
reckoned from the time of arrival of the labor at the job site to execute the particular item of day work to the
time of departure from the job site, but excluding meal breaks and rest periods. Only the time of classes of
labor directly doing work ordered by the Special Officer and are competent to perform such work will be
measured. The time of gangers (charge hands) actually doing work with the gangs will also be measured
but not the time of foremen or other supervisory personnel.

The Contractor shall be entitled to payment in respect of the total time that labor is employed on day work,
calculated at the basis rates entered by it in the " SCHEDULE OF DAY WORK RATES: 1. LABOR". The
rates for labor shall be deemed to cover all costs to the Contractor including (but not limited to) i) the amount
of wages paid to such labor, transportation time, overtime, subsistence allowances, ii) any sums paid to or
on behalf of such labor for social benefits in accordance with Odisha law, iii) Contractor's profit, overheads,
superintendence, liabilities and insurance and iv) charges incidental to the foregoing.

c) Day work Equipment

1.

The Contractor shall be entitled to payments in respect of Constructional Plant already on site and employed
on day work at the basis rental rates entered by him in the “SCHEDULE OF DAY WORK RATES:2
EQUIPMENT ”. The said rates shall be deemed to include due and complete allowance for depreciation,
interest, indemnity and insurance, repairs, maintenance, supplies, fuel, lubricant, and other consumables
and all overhead, profit and administrative costs related to the use of such equipment. The cost of drivers,
operators and assistants also shall be included in the rate of the equipment and no separately payment shall
be made for it.

In calculating the payment due to the Contractor for Constructional Plant employed on day work, only the
actual number of working hours will be eligible for payment, except that where applicable and agreed with
the Special Officer , the travelling time from the part of the Site where the Construction Plant was located
when ordered by the Special Officer to be employed on day work and the time for return journey there to
shall be included for payment.

d) Day work Materials

1. The Contractor shall be entitled to payment in respect of materials used for day work (except for materials for

which the cost is included in the percentage addition to labor costs as detailed heretofore), at the rates
entered by him in the "SCHEDULE OF DAY WORK RATES: 3 MATERIALS" and shall be deemed to
include overhead charges and profit as follows;

(i) the rates for materials shall be calculated on the basis of the invoiced price, freight, insurance, handling
expenses, damage, losses, etc. and shall provide for delivery to store for stockpiling at the Site.

(i) the cost of hauling materials for use on work ordered to be carried out as day work, from the store or
stockpile on the Site to the place where it is to be used also shall be include in the same rate.
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Provisional Sums

A general provision for physical contingencies (quantity overruns) may be made by including a provisional
sum in the Summary Bill of Quantities. Similarly, a contingency allowance for possible price increases should
be provided as a provisional sum in the Summary Bill of Quantities. The inclusion of such provisional sums
often facilitates budgetary approval by avoiding the need to request periodic supplementary approvals as the
future need arises. Where such provisional sums or contingency allowances are used, the SCC should state
the manner in which they will be used, and under whose authority (usually the Special Officer ’s).

The estimated cost of specialized work to be carried out, or of special goods to be supplied, by other
contractors should be indicated in the relevant part of the Bill of Quantities as a particular provisional sum with
an appropriate brief description. A separate procurement procedure is normally carried out by the Employer to
select such specialized contractors. To provide an element of competition among the Bidders in respect of any
facilities, amenities, attendance, etc., to be provided by the successful Bidder as prime Contractor for the use
and convenience of the specialist contractors, each related provisional sum should be followed by an item in
the Bill of Quantities inviting the Bidder to quote a sum for such amenities, facilities, attendance, etc.
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SN SoR

Ref.

Description

Unit

Quantity

Rate

Amoun
tinINR

BILL NO.1:

GENERAL ITEMS

1.1

Earth work in hard soil or
gravelly soil within 50m initial
lead and 1.5m initial lift including
rough dressing and breaking
clods to maximum 5cm to 7cm
laying in layers not exceeding
0.3m in depth and as per
direction of the department.

cum

68.54

1.2

Providing filling F&P with sand
well watered and rammed
including cost, conveyance,
royalties and taxes of all
materials and cost of labour,
sundries, T&P required for the
work etc, complete.

cum

94.69

1.3

Cement concrete (1:4:8) with
4cm size hard granite cbg metal
including watering curing and
cost, conveyance, loading and
unloading, royalties and taxes of
all materials and cost of labour,
sundries, T&P etc. complete. in
all respect as directed by the
Engineer in charge.

cum

12.11

1.4

RCC work of M20 grade with
20mm and downgraded black
granite(Crusher broken) stone
chips including watering curing
and cost of all labour T&P etc
complete.

A) Column :-

i) Base

cum

5.04

ii) Up to Plinth

cum

3.00

B) Plinth Beam :-

cum

10.17

C) Column in Superstructure :-

I) Ground Floor

cum

2.63

Il) First Floor

cum

2.63

lll) Second Floor

D) Lintel :-

I) Ground Floor

cum

6.10

Il) First Floor

cum

6.10

E) R.C.C. Chajja
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I) Ground Floor cum 0.20

Il) First Floor cum 0.20

lll) Second Floor cum

F) RCC Slab :-

1) Ground Floor cum 10.94

Il) First Floor cum 10.94

lll) Second Floor cum

G) Roof Beam :-

1) Ground Floor cum 10.17

Il) First Floor cum 10.17
1.5 Supplying, placing, fitting

uncoated HYSD bars (SAIL)

reinforcement complete as per

the drawing and specification. all

labour T&P etc complete.

I) Ground Floor Qntl. 51.57

Il) First Floor Qntl. 48.44
1.6 Rigid and smooth centring and

shuttering for RCC works

including false works and

dismantling them after casting

including cost of materials etc.

complete.

A) RCC foundation plinth bend

and bases of columns

I) Ground Floor Sgm 128.94

Il) First Floor Sgm 58.8

B) Columns and Beams

1) Ground Floor Sgm 101.63

Il) First Floor Sgm 103.43

C) Lintels

1) Ground Floor Sgm 48.83

Il) First Floor Sgm 48.83

D) Roof slab

I) Ground Floor Sgm 87.80

Il) First Floor Sgm 123.41
1.7 Fly Ash .brick masonry in

c.m.(1:6) including watering and

curing with cost, conveyance,

royalty and all labour, T&P

etc.complete.

I) Ground Floor cum 65.77

Il) First Floor cum 48.16




1.8

Providing 16mm thick cement
plaster with cement mortar (1:6)
over brick masonry walls after
racking out joints including
watering and curing etc.
complete with cost, conveyance,
loading, unloading, royalties and
taxes of all materials and cost
of all labour, scaffolding,
sundries, T&P required for the
work etc. complete.
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1) Ground Floor

Sgm

846.89

Il) First Floor

788.42

1.9

Providing 12mm thick cement
plaster with cement mortar (1:6)
with rough surface of brick
masonry walls including
watering and curing rounding of
corners etc. complete with cost,
conveyance, loading, unloading,
royalties and taxes of of all
materials and cost of all labour,
scaffolding, sundries, T&P
required for the work etc.
complete.

1) Ground Floor

Sgm

163.68

Il) First Floor

Sgm

298.28

1.10

Finishing surface of wall with
Acrylic wall putty (Water based)
of approved make and finished
smooth and even surface to
received painting including cost
of putty all labour T&P etc
complete. (Data for 10 Sqm) A/
R Page - 236, SI.(2)

I) Ground Floor

Sgm

1010.57

Il) First Floor

Sgm

1086.70

1.1

Providing and painting
distemper two coats over a coat
of white wash to wall with
distemper of approved shade on
new work to given an even
shade in all heights with cost of
distemper with all scaffolding
and staging charges including
cost, conveyance and taxes of
of all materials and cost of all
labour etc. complete.

1) Ground Floor

Sgm

920.36

Il) First Floor

Sgm

884.58




1.12

Providing Wall painting two
coats with water proofing
cement paint over new work to
give an even shade including
cost of paint all labour T&P etc
complete.
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I) Ground Floor

Sgm

188.68

Il) First Floor

Sgm

323.28

1.13

Supplying, fitting, fixing vertified
tile in floors of size 600mm x
600mm of approved make
confirming to IS: 13755 laid on
20mm thick cement mortar (1:4)
(1cement : 4sand) and filling
joints with white cement of
approved quality including cost,
conveyance, loading, unloading,
royalties and taxes of of all
materials and cost of all labour,
sundries, T&P required for the
work etc. complete.

1) Ground Floor

Sgm

90.83

Il) First Floor

Sgm

113.52

1.14

Fixing of vitrified tiles in dados
on 25 mm thick bed of cement
mortar 1:4 jointed with neat
cement slurry mixed with
pigment to match the shades of
the tiles including rubbing and
polishing etc complete excluding
cost of precast tile.

I) Ground Floor

Sgm

8.83

Il) First Floor

Sgm

9.42

1.15

Fixing Antiskid Ceramic tiles in
floors, treads of steps and
landing on 25 mm thick bed of
cement mortar (1:1) jointed with
neat cement slurry mixed with
pigments to match the shade of
the tiles including rubbing and
polishing etc all complete.

(Datafor10Sgm) A/R
Page - 89, SI.(16)

I) Ground Floor

15.23

Il) First Floor

Sgm

15.23




1.16

Fixing Ceramic tiles in dados
skirting and risers of steps on 12
mm thick bed of cement plaster
(1:3) jointed with neat cement
slurry mixed with pigments to
match the shade of the tiles
including rubbing and polishing
etc all complete.

(Datafor10Sgm) A/R
Page - 90, SI.(17)
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I) Ground Floor

Sgm

18.00

Il) First Floor

sqm

18.00

1.17

Providing fixing fitting of
Aluminium door with anodized
aluminium door sec. of 9202 as
vertical member, 9201 as top
member and 9200 as bottom
member and middle member
with frame section as 9221 with
tapered clip no-4660 and the
frame to be completed by
means of jointing angle no 1855
including all cost of labour, T&P,
hire charges of drilling machine,
labour charges , etc. complete.

I) Ground Floor

Sgm

18.21

Il) First Floor

Sgm

20.81

1.18

Supply, fitting, fixing up
window(sliding type) made up
aluminium section 151-154,151-
155, as windows frame section
No.151-155, 151-153 and 151-
167 as shutter frame with 5mm
thick black glass as panel fitted
with rubber beading including
locking arrangement, i9nisuding
all fitting including cost of
materials all taxes labour, T&P
etc. complete as per direction of
engineer-in-charge.

Sgm

1) Ground Floor

Sgm

15.61

Il) First Floor

Sgm

14.12

1.19

Providing fitting and fixing of
M/S grill made with 12mm
square bar including cost,
carriage and taxes etc. complete
in all respect as directed by the
Engineer- in- Charge.

Grill

1) Ground Floor

Kg.

391.25




Il) First Floor

Kg.

380.00
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Gate

I) Ground Floor

Kg.

122.50

Il) First Floor

Kg.

980.00

1.20

Painting two coats with enamel
paint of approved shade over a
coat of primer on new steel work
including cost of paint & primer,
all labour T&P etc complete.

I) Ground Floor

Sgm

22.89

Il) First Floor

Sgm

22.89

1.21

Cement Concrete (1:2:4) using
12mm size cbg chips including
all cost, conveyance & royalty
etc. complete. A/R, Page-
44, Sl - (7) (Ground Floor)

cum

2.23

1.22

Providing fitting and fixing of
automatic door closer (godrej
brand) including cost of labour
and taxes etc.

1) Ground Floor

Nos.

Il) First Floor

Nos.

1.23

Provision for Electrification &
Installation.

Lum

Sum

1.24

Provision for P.H & Sanitary
with over head tank

Lum

Sum

1.25

Provision for Contingency and
Display Board and other
unforeseen item

1.26

Diesel Generator Set(silent)
including installation (5 KVA
capacity) Detail Specification in
Annexure-1

KVA

1.27

Off Grid Solar Power Plant
Panel-2 KW, Capacity-2 KWHr
Detail Specification in Annexure-
2

KWH

1.28

Split AC Detail Specification in
Annexure-3

2KW

1.29

Monkey cage for V sat Anteena.
Dimension Detail in
Specification in Annexure-4

1.30

Ceiling Fan Min specification (3
blade, Sweep- 1200 mm, speed-
380rpm, Double ball bearing) ISI
standard with Energy efficient
models

16

1.32

Water purifier cum water cooler
combo Detail in Specification in
Annexure-5




1.33

Furniture for conference hall
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a. Executive Chair for dais

b. Plastic Chair good quality and
top brand Nilkamal etc.

25

c. Conference hall table min.
dimension (L-150 cm, W-90 cm, H-
75 cm)

SUB TOTAL FOR BILL NO. 1

BILL NO. 2: DISMANTLING ITEMS

2.1

Dismantling G.C.I. or A.C. sheet
roofing after carefully removing
the bolts and nuts including
stacking the useful materials for
reuse and removing the debris
within 50m lead. Per 1 sqm

Sgm

2.2

Dismantling brick or stone
masonry in lime or cement mortar
under 3mtr height including
stacking the useful materials for
reuse and removing the debris
within 50m lead. Per 1 cum

Cum

SUB TOTAL FOR BILL NO. 2

TOTAL FOR BILL NO.1+BILL NO.2
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SECTION - VII: General Conditions of Contract
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CONSTRUCTION OF Office building and
related installation of equipments of JDA,
Gonasika

Contract No.: OPELIP/JDA, Gonasika/2018/01
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A. General

1.

Definitions

1.1 Boldface type is used to identify defined terms.

(a) The Accepted Contract Amount means the amount accepted in the
Letter of Acceptance for the execution and completion of the
Works and the remedying of any defects.

(b) The Activity Schedule is a schedule of the activities comprising
the construction, installation, testing, and commissioning of the
Works in a lump sum contract. It includes a lump sum price for each
activity, which is used for valuations and for assessing the effects of
Variations and Compensation Events.

(c) The Adjudicator is the person appointed jointly by the Employer and
the Contractor to resolve disputes in the first instance, as provided for in
GCC 23.2 hereunder.

(d) Bill of Quantities means the priced and completed Bill of Quantities
forming part of the Bid.

(e) Compensation Events are those defined in GCC 42 hereunder.

(f) The Completion Date is the date of completion of the Works as
certified by the Special Officer , in accordance with GCC 53.1.

(g) The Contract is the Contract between the Employer and the Contractor to
execute, complete, and maintain the Works.

It consists of the documents listed in GCC 2.3 below.

(h) The Contractor is the party whose Bid to carry out the Works has
been accepted by the Employer.

(i) The Contractor’s Bid is the completed bidding document submitted by
the Contractor to the Employer.

(j) The Contract Price is the Accepted Contract Amount stated in the Letter
of Acceptance and thereafter as adjusted in accordance with the Contract.

(k) Days are calendar days; months are calendar-months.

() Day works are varied work inputs subject to payment on a time basis for
the Contractor’s employees and Equipment, in addition to payments for
associated Materials and Plant.

(m) A Defect is any part of the Works not completed in accordance
with the Contract.

(n) The Defects Liability Certificate is the certificate issued by Special
Officer upon correction of defects by the Contractor.

(o) The Defects Liability Period is the period calculated from the
Completion Date where the Contractor remains responsible for
remedying defects.

(p) Drawings include calculations and other information provided or
approved by the Project Manager for the execution of the Contract.

(q) The Employer is the party who employs the Contractor to carry out the
Works, as specified in the SCC.

(r) Equipment is the Contractor's machinery and vehicles brought
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temporarily to the Site to construct the Works.

(s) Force Majeure means an exceptional event or circumstance:
which is beyond a Party's control; which such Party could not reasonably
have provided against before entering into the Contract; which, having
arisen, such Party could not reasonably have avoided or overcome;
and, which is not substantially attributable to the other Party.

(t) The Initial Contract Price is the Contract Price listed in the Employer’s
Letter of Acceptance.

(u) The Intended Completion Date is the date on which it is intended that
the Contractor shall complete the Works. The Intended Completion
Date is specified in the SCC. The Intended Completion Date may be
revised only by the Special Officer by issuing an extension of time or an
acceleration order.

(v) Letter of Acceptance means the formal acceptance by the Employer of
the Bid and denotes the formation of the contract at the date of
acceptance.

(w) Materials are all supplies, including consumables, used by the
Contractor for incorporation in the Works.

(x) Party means the Employer or the Contractor, as the context requires.
(y) SCC means Special Conditions of Contract

(z) Plant is any integral part of the Works that shall have a mechanical,
electrical, chemical, or biological function.

(aa) The Special Officer is the person named in the SCC (or
any other competent person appointed by the Employer
and notified to the Contractor, to act in replacement of the
Special Officer ) who is responsible for supervising the
execution of the Works and administering the Contract.

(bb) Retention Money means the aggregate of all monies
retained by the Employer pursuant to GCC 46.1.

(cc) The Site is the area defined as such in the SCC.

(dd) Site Investigation Reports are those that were included in the bidding
documents and are factual and interpretative reports about the surface
and subsurface conditions at the Site.

(ee) Specification means the Specification of the Works included in the
Contract and any modification or addition made or approved by the
Special Officer .

(ff) The Start Date is given in the SCC. It is the latest date when the
Contractor shall commence execution of the Works. It does not
necessarily coincide with any of the Site Possession Dates.

(gg) A Subcontractor is a person or corporate body who has a Contract with
the Contractor to carry out a part of the work in the Contract, which
includes work on the Site.

(hh) Temporary Works are works designed, constructed, installed, and
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removed by the Contractor that are needed for construction or
installation of the Works.

(i) A Variation is an instruction given by the Special Officer which varies
the Works.

(i) The Works are what the Contract requires the Contractor to construct,
install, and turn over to the Employer, as defined in the SCC.

2. Interpretation

2.1 In interpreting these GCC, singular also means plural, male also means
female or neuter, and the other way around. Headings have no significance.
Words have their normal meaning under the language of the Contract unless
specifically defined. The Special Officer shall provide instructions clarifying
queries about these GCC.

2.2 If sectional completion is specified in the SCC, references in the GCC to
the Works, the Completion Date, and the Intended Completion Date apply to
any Section of the Works (other than references to the Completion Date and
Intended Completion Date for the whole of the Works).

2.3 The documents forming the Contract shall be interpreted in the following
order of priority:

(a) Contract Agreement,

(b) Letter of Acceptance,

(c) Letter of Bid,

(d) Special Conditions of Contract,

(e) General Conditions of Contract,

(f) Specifications,

(g) Drawings,

(h) Bill of Quantities (or Schedules of Prices for lump sum contracts),

and

(i) Any other document listed in the SCC as forming part of the Contract.

Language and Law

3.1 The language of the Contract and the law governing the Contract are stated
in the SCC.

Special Officer 's
Decisions

4.1 Except where otherwise specifically stated, the Special Officer shall decide
contractual matters between the Employer and the Contractor in the role
representing the Employer.

Delegation

5.1 The Special Officer may delegate any of his duties and responsibilities
to other people, except to the Adjudicator, after notifying the Contractor, and
may cancel any delegation after notifying the Contractor.

Communications

6.1 Communications between parties that are referred to in the Conditions shall
be effective only when in writing. A notice shall be effective only when it is
delivered.

Subcontracting

7.1 Not Allowed
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8. Other Contractors

8.1 The Contractor shall cooperate and share the Site with other contractors,
public authorities, utilities, and the Employer between the dates given in the
Schedule of Other Contractors, as referred to in the SCC. The Contractor
shall also provide facilities and services for them as described in the
Schedule. The Employer may modify the Schedule of Other Contractors, and
shall notify the Contractor of any such modification.

9. Personnel and
Equipment

9.1 The Contractor shall employ the key personnel and use the equipment
identified in its Bid to carry out the Works, or other personnel and equipment
approved by the Special Officer . The Special Officer shall approve any
proposed replacement of key personnel and equipment only if their relevant
qualifications or characteristics are substantially equal to or better than those
proposed in the Bid.

9.2 If the Special Officer asks the Contractor to remove a person who is a
member of the Contractor's staff or work force, stating the reasons, the
Contractor shall ensure that the person leaves the Site within seven days and
has no further connection with the work in the Contract.

10. Employer’s and
Contractor's Risk

10.1 The Employer carries the risks which this Contract states are Employer’s
risks, and the Contractor carries the risks which this Contract states are
Contractor’s risks.

11. Employer’s Risks

11.1 From the Start Date until the Defects Liability Certificate has been
issued, the following are Employer’s risks:

(a) The risk of personal injury, death, or loss of or damage

to property (excluding the Works, Plant, Materials, and
Equipment), which are due to

(i) use or occupation of the Site by the Works or for the purpose of
the Works, which is the unavoidable result of the Works or

(ii) negligence, breach of statutory duty, or interference with any
legal right by the Employer or by any person employed by
or contracted to him except the Contractor.

(b) The risk of damage to the Works, Plant, Materials, and
Equipment to the extent that it is due to a fault of the Employer
or in the Employer's design, or due to war or radioactive
contamination directly affecting the country where the Works are to
be executed.

11.2 From the Completion Date until the Defects Liability Certificate has been
issued, the risk of loss of or damage to the Works, Plant, and Materials is an
Employer’s risk except loss or damage due to

(a) a Defect which existed on the Completion Date,

(b) an event occurring before the Completion Date, which was not itself
an Employer’s risk, or

(c) the activities of the Contractor on the Site after the
Completion Date.

12. Contractor’s Risks

12.1 From the Starting Date until the Defects Liability Certificate has been
issued, the risks of personal injury, death, and loss of or damage to property
(including, without limitation, the Works, Plant, Materials, and Equipment)
which are not Employer’s risks are Contractor’s risks.
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13. Insurance

13.1 The Contractor shall provide insurance in the joint names of the
Employer and the Contractor from the Start Date to the end of the Defects
Liability Period, in the amounts and deductibles stated in the SCC for the
following events which are due to the Contractor’s risks:

(a) loss of or damage to the Works, Plant, and Materials;
(b) loss of or damage to Equipment;

(c) loss of or damage to property (except the Works, Plant, Materials,
and Equipment) in connection with the Contract; and

(d) Personal injury or death.

13.2 Policies and certificates for insurance shall be delivered by the Contractor
to the Special Officer for the Special Officer ’s approval before the Start Date.
All such insurance shall provide for compensation to be payable in the
proportions of Indian Rupees required to rectify the loss or damage incurred.

13.3 If the Contractor does not provide any of the policies and certificates
required, the Employer may affect the insurance which the Contractor
should have provided and recover the premiums the Employer has paid from
payments otherwise due to the Contractor or, if no payment is due, the
payment of the premiums shall be a debt due.

13.4 Alterations to the terms of insurance shall not be made without the
approval of the Special Officer .

13.5 Both parties shall comply with any conditions of the insurance policies.

14. Site Investigation
Reports

14.1 The Contractor, in preparing the Bid, shall rely on any Site Investigation
Reports referred to in the SCC, supplemented by any information available to
the Bidder.

15. Contractor to
Construct the
Works

15.1 The Contractor shall construct and install the Works in accordance with the
Specifications and Drawings.

16. The Works to Be
Completed within
intended
Completion Date

16.1 The Contractor may commence execution of the Works on the Start
Date and shall carry out the Works in accordance with the Program
submitted by the Contractor, as updated with the approval of the Special
Officer , and complete them within the intended Completion Date.

17. Design by
contractor and
Approval by the
Special Officer

17.1 The contractor shall be responsible for the design of permanent works
as specified in SCC.

17.2 Contractor shall be responsible for design of the Temporary Works. The
Contractor shall submit Specifications and Drawings showing the proposed
Temporary Works to the Special Officer , for his approval.

17.3 All Drawings prepared by the Contractor for the execution of the
temporary or permanent Works, shall be subject to prior approval by the
Special Officer before their use.

17.4 The Special Officer 's approval shall not alter the Contractor’s
responsibility for design of temporary works.

18. Safety, Security and

18.1 The Contractor shall, throughout the execution, and completion_of the
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Protection of the
Environment

works and remedying of any defects therein:

a. Have full regard for the safety of all persons entitled to be upon the site
and keep the site (so as the same is under his control) and the works
(so far as the same are not completed or occupied by the Employer)
in an orderly state appropriate to the avoidance of danger to such
persons.

b. Provide and maintain at his own cost all lights, guards, fencing,
warning signs and watching, when necessary or required by the
Project Manager or by any duly constituted authority, for the protection
of the Works of for the safety and convenience of the public or others.

c. Take all reasonable steps to protect the environment on and off the
site and to avoid damage or nuisance to persons or to property of
the public or others resulting from pollution, noise or other causes
arising as a consequence of his methods of operation.

d. Ensure that any cut or fill slopes are planted in grass or other plant
cover as soon as possible to protect them from erosion.

e. Any spoil or material removed from drains shall be disposed off to
designated stable tipping areas as directed by the Special Officer .

—h

Shall not use fuel wood as a means of heating during the processing
or preparation of any materials forming part of the works.

g. The Project Manager shall have the power to disallow any
working practice or activity of the Contractor or direct that such
practices or activities be modified should the Special Officer consider,
on the advice of the relevant Government Departments, that the
practices or activities will be harmful to wildlife.

h. Provide on the Site such life saving apparatus as may be
appropriate and an adequate and easily accessible first aid ouffit
or such outfits as may be required by any government ordinance,
factory act, etc., subsequently published and amended from time to
time.

19. Discoveries

19.1 Anything of historical or other interest or of significant value
unexpectedly discovered on the Site shall be the property of the Employer. The
Contractor shall notify the Special Officer of such discoveries and carry out the
Special Officer ’s instructions for dealing with them.

20. Possession of the
Site

20.1 The Employer shall give possession of all parts of the Site to the
Contractor. If possession of a part is not given by the date stated in the SCC, the
Employer shall be deemed to have delayed the start of the relevant activities,
and this shall be a Compensation Event.

21. Access to the Site

21.1 The Contractor shall allow the Special Officer and any person authorized
by the Special Officer access to the Site and to any place where work in
connection with the Contract is being carried out or is intended to be carried
out.

22. Instructions,
Inspections and
Audits

22.1 The Contractor shall carry out all instructions of the Special Officer
which comply with the applicable laws where the Site is located.

22.2 The Contractor shall permit the GoO/IFAD and/or persons appointed by
the GoO/IFAD to inspect the Site and/or the accounts and records of the
Contractor and its sub-contractors relating to the performance of the Contract,




| 75

and to have such accounts and records audited by auditors appointed by the
GoO/IFAD if required by the GoO/IFAD. The Contractor’s attention is drawn to
Sub-Clause 58.2 which provides, inter alia, that acts intended to materially
impede the exercise of the GoO’s/IFAD’s inspection and audit rights provided
for under this Sub-Clause constitute a obstructive practice subject to contract
termination.

23.1 The Employer and the Contractor shall attempt to settle amicably by

23. Dispute Settlement | direct negotiation any disagreement or dispute arising between them under

or in connection with the Contract.

23.2 Any dispute between the Parties as to matters arising pursuant to this
Contract which cannot be settled amicably within thirty (30) days after receipt
by one Party of the other Party's request for such amicable settlement may
be referred to Arbitration within 30 days after the expiration of amicable
settlement period.

24. Appointment of the
Adjudicator/ DRC

Members

Not Applicable

25. Procedures for

25.1 In case of arbitration, the arbitration shall be conducted in accordance

Disputes with the arbitration procedures under relevant Act at the place given in the
SCC.
B. Time Control
26. Program 26.1 Within the time stated in the SCC, after the date of the Letter of

Acceptance, the Contractor shall submit to the Special Officer for approval a
Program showing the general methods, arrangements, order, and timing for all the
activities in the Works. In the case of a lump sum contract, the activities in the
Program shall be consistent with those in the Activity Schedule.

26.2 An update of the Program shall be a program showing the actual progress
achieved on each activity and the effect of the progress achieved on the timing of
the remaining work, including any changes to the sequence of the activities.

26.3 The Contractor shall submit to the Special Officer for approval an updated
Program at intervals no longer than the period stated in the SCC. If the Contractor
does not submit an updated Program within this period, the Special Officer may
withhold the amount stated in the SCC from the next payment certificate and
continue to withhold this amount until the next payment after the date on which the
overdue Program has been submitted. In the case of a lump sum contract, the
Contractor shall Provide an updated Activity Schedule within 15 days of being
instructed to by the Special Officer .

26.4 The Special Officer 's approval of the Program shall not alter the Contractor’s
obligations. The Contractor may revise the Program and submit it to the Special
Officer again at any time. A revised Program shall show the effect of Variations and
Compensation Events.

27. Extension of
the Intended
Completion
Date

271 The Special Officer shall extend the Intended Completion Date if a
Compensation Event occurs or a Variation is issued which makes it impossible
for Completion to be achieved by the Intended Completion Date without the
Contractor taking steps to accelerate the remaining work, which would cause the
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Contractor to incur additional cost.

27.2 The Special Officer shall decide whether and by how much to extend the
Intended Completion Date within 21 days of the Contractor asking the Special
Officer for a decision upon the effect of a Compensation Event or Variation and
submitting full supporting information at least 7 days prior to the intended
completion date. If the Contractor has failed to give early warning of a delay or has
failed to cooperate in dealing with a delay, the delay by this failure shall not be
considered in assessing the new Intended Completion Date.

28. Acceleration

28.1 When the Employer wants the Contractor to finish before the Intended
Completion Date, the Special Officer shall obtain priced proposals for achieving
the necessary acceleration from the Contractor. If the Employer accepts these
proposals, the Intended Completion Date shall be adjusted accordingly and
confirmed by both the Employer and the Contractor.

28.2 If the Contractor’s priced proposals for acceleration are accepted by the
Employer, they are incorporated in the Contract Price and treated as a Variation.

29. Delays Ordered
by the Special
Officer

29.1 The Special Officer may instruct the Contractor to delay the start or progress
of any activity within the Works.

30. Management
Meetings

30.1 Either the Special Officer or the Contractor may require the other to attend a
management meeting. The business of a management meeting shall be to review
the plans for remaining work and to deal with matters raised in accordance with the
early warning procedure.

30.2 The Special Officer shall record the business of management meetings and
provide copies of the record to those attending the meeting and to the Employer.
The responsibility of the parties for actions to be taken shall be decided by the
Special Officer either at the management meeting or after the management
meeting and stated in writing to all who attended the meeting.

31. Early
Warning

31.1 The Contractor shall warn the Special Officer at the earliest opportunity of
specific likely future events or circumstances that may adversely affect the
quality of the work, increase the Contract Price, or delay the execution of the Works.
The Special Officer may require the Contractor to provide an estimate of the
expected effect of the future event or circumstance on the Contract Price and
Completion Date. The estimate shall be provided by the Contractor as soon as
reasonably possible.

31.2 The Contractor shall cooperate with the Special Officer in making and
considering proposals for how the effect of such an event or circumstance can be
avoided

or reduced by anyone involved in the work and in carrying out any resulting instruction
of the Special Officer .

C. Quality Control

32. Identifying
Defects

32.1 The Special Officer shall check the Contractor’s work and notify the Contractor of
any Defects that are found. Such checking shall not affect the Contractor’s
responsibilities. The Special Officer may instruct the Contractor to search for a
Defect and to uncover and test any work that the Special Officer considers may have
a Defect.




| 77

33. Tests

33.1 If the Special Officer instructs the Contractor to carry out a test not specified in
the Specification to check whether any work has a Defect and the test shows that it
does, the Contractor shall pay for the test and any samples. If there is no Defect, the
test shall be a Compensation Event.

34. Correction of
Defects

34.1 The Special Officer shall give notice to the Contractor of any Defects before
the end of the Defects Liability Period, which begins at Completion, and is defined
in the SCC. The Defects Liability Period shall be extended for as long as Defects
remain to be corrected.

34.2 Every time notice of a Defect is given, the Contractor shall correct the
notified Defect within the length of time specified by the Special Officer ’s notice.

35. Uncorrected
Defects

35.1 If the Contractor has not corrected a Defect within the time specified in the
Special Officer ’s notice, the Special Officer shall assess the cost of having the
Defect corrected, and the Contractor shall pay this amount.

D. Cost Control

36. Contract Price

36.1 In the case of a Unit Rate contract, the Bill of Quantities shall contain
priced items for the Works to be performed by the Contractor. The Bill of
Quantities is used to calculate the Contract Price. The Contractor will be paid for the
quantity of the work accomplished at the rate in the Bill of Quantities for each item.

36.2 In the case of a lump sum contract, the Activity Schedule shall contain the
priced activities for the Works to be performed by the Contractor. The Activity
Schedule is used to monitor and control the performance of activities on which
basis the Contractor will be paid. If payment for Materials on Site shall be made
separately, the Contractor shall show delivery of Materials to the Site separately on
the Activity Schedule.

37. Changes in the
Contract Price

37.1 In the case of an Unit Rate contract:

(a) If the final quantity of the work done differs from the quantity in the Bill of
Quantities for the particular item by more than 25 percent, provided the
change exceeds 2 percent of the Initial Contract Price, the Special Officer
shall adjust the rate to allow for the change.

(b) The Special Officer shall not adjust rates from changes in quantities if
thereby the Initial Contract Price is exceeded by more than 10 percent,
except with the prior approval of the Employer.

(c) If requested by the Special Officer , the Contractor shall provide the
Special Officer with a detailed cost breakdown of any rate in the Bill of
Quantities.

37.2 In the case of a lump sum contract, the Activity Schedule shall be amended by
the Contractor to accommodate changes of Program or method of working made at
the Contractor’s own discretion. Prices in the Activity Schedule shall not be altered
when the Contractor makes such changes to the Activity Schedule.

38. Variations

38.1 All Variations shall be included in updated Programs, and, in the case of a
lump sum contract, also in the Activity Schedule, produced by the Contractor.

38.2 The Contractor shall provide the Special Officer with a quotation for
carrying out the Variation when requested to do so by the Special Officer . The
Special Officer shall assess the quotation, which shall be given within seven (7)
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days of the request or within any longer period stated by the Special Officer
and before the Variation is ordered.

38.3 If the Contractor's quotation is unreasonable, the Project
Manager may order the Variation and make a change to the Contract Price,
which shall be based on the Special Officer 's own forecast of the effects of the
Variation on the Contractor’s costs.

38.4 If the Special Officer decides that the urgency of varying the work would
prevent a quotation being given and considered without delaying the work, no
quotation shall be given and the Variation shall be treated as a Compensation Event.

38.5 The Contractor shall not be entitled to additional payment for costs that could
have been avoided by giving early warning.

38.6 In the case of an Unit Rate contract, if the work in the Variation corresponds to
an item description in the Bill of Quantities and if, in the opinion of the Special Officer
, the quantity of work above the limit stated in GCC 37.1 or the timing of its execution
do not cause the cost per unit of quantity to change, the rate in the Bill of Quantities
shall be used to calculate the value of the Variation. If the cost per unit of quantity
changes, or if the nature or timing of the work in the Variation does not correspond
with items in the Bill of Quantities, the quotation by the Contractor shall be in the
form of new rates for the relevant items of work.

39.1 When the Program, or, in the case of a lump sum contract, the Activity

39. ggf:c:::;v Schedule, is updated, the Contractor shall provide the Special Officer with an
updated cash flow forecast.

40. Pavment 40.1 The Contractor shall submit to the Special Officer monthly statements of the

-Ce)r(tifi cates estimated value of the work executed less the cumulative amount certified

previously.

40.2 The Special Officer shall check the Contractor's monthly statement and certify
the amount to be paid to the Contractor within 30 days of submission by contractor.

40.3 The value of work executed shall be determined by the Special Officer .
40.4 The value of work executed shall comprise:

(a) In the case of an Unit Rate contract, the value of the quantities of
work in the Bill of Quantities that have been completed; or

(b) In the case of a lump sum contract, the value of work executed shall
comprise the value of completed activities in the Activity Schedule.

40.5 The value of work executed shall include the valuation of Variations and
Compensation Events.

40.6 The Special Officer may exclude any item certified in a previous certificate or
reduce the proportion of any item previously certified in any certificate in the light of
later information.

41. Payments

411 Payments shall be adjusted for deductions for advance payments and
retention. The Employer shall pay the Contractor the amounts certified by the
Special Officer within 30 days of the date of each certificate. If the Employer makes
a late payment, the Contractor shall be paid interest as indicated in the SCC on the
late payment in the next payment. Interest shall be calculated from the date by which
the payment should have been made up to the date when the late payment is
made.

41.2 If an amount certified is increased in a later certificate or as a result of an
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award by the Adjudicator or an Arbitrator, the Contractor shall be paid interest
upon the delayed payment as set out in this clause. Interest shall be calculated
from the date upon which the increased amount would have been certified in the
absence of dispute.

41.3 Items of the Works for which no rate or price has been entered in BOQ shall not
be paid for by the Employer and shall be deemed covered by other rates and prices
in the Contract.

42. Compensation
Events

42.1 The following shall be Compensation Events:

(a) The Employer does not give access to a part of the Site by the Site
Possession Date pursuant to GCC 20.1.

(b) The Employer modifies the Schedule of Other Contractors in a way that
affects the work of the Contractor under the Contract.

(c) The Special Officers orders a delay or does not issue Drawings,
Specifications, or instructions required for execution of the Works on time.

(d) The Special Officers instructs the Contractor to uncover or to carry out
additional tests upon work, which is then found to have no Defects.

(e) The Special Officer unreasonably does not approve a subcontract to be let.

(f) Ground conditions are substantially more adverse than could reasonably
have been assumed before issuance of the Letter of Acceptance from the
information issued to bidders (including the Site Investigation Reports),
from information available publicly and from a visual inspection of the Site.

(g9) The Special Officer gives an instruction for dealing with an unforeseen
condition, caused by the Employer, or additional work required for safety or
other reasons.

(h) Other contractors, public authorities, utilities, or the Employer does not
work within the dates and other constraints stated in the Contract, and
they cause delay or extra cost to the Contractor.

(i) The advance payment is delayed.
(i) The effects on the Contractor of any of the Employer’s Risks.

(k) The Special Officer unreasonably delays issuing a Certificate of Completion.

(I) Force majeure events as determined by the Project Manager.

42.2 If a Compensation Event would cause additional cost or would prevent the
work being completed before the Intended Completion Date, the Contract Price
shall be increased and/or the Intended Completion Date shall be extended. The
Special Officer shall decide whether and by how much the Contract Price shall be
increased and whether and by how much the Intended Completion Date shall be
extended.

42.3 As soon as information demonstrating effect of each Compensation Event upon
the Contractor's forecast cost has been provided by the Contractor, it shall be
assessed by the Special Officer, and the Contract Price shall be adjusted
accordingly. If the Contractor’s forecast is deemed unreasonable, the Special Officer
shall adjust the Contract Price based on the Special Officer's own forecast. The
Special Officer shall assume that the Contractor shall react competently and
promptly to the event.

42.4 The Contractor shall not be entitled to compensation to the extent that
the Employer’s interests are adversely affected by the Contractor’s not having
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given early warning or not having cooperated with the Special Officer .

43. Tax 43.1 The Special Officer shall adjust the Contract Price if taxes, duties, and other
levies are changed between the date 30 days before the submission of bids for the
Contract and the date of the last Completion certificate. The adjustment shall be the
change in the amount of tax payable by the Contractor, provided such changes
are not already reflected in the Contract Price or are a result of GCC 45.

44. Currency 44 .1 The currency of Contracts shall be Indian Rupees.

) 45.1 Prices shall be adjusted for fluctuations in the cost of inputs only if provided for
45. Price in the SCC. If so provided, the amounts certified in each payment certificate, before

Adjustment deducting for Advance Payment, shall be adjusted by applying the respective
price adjustment factor to the payment amounts due.

45.2 Adjustment Formulate® "The adjustment to the Interim Payment Certificates in
respect of changes in cost and legislation shall be determined from separate formulae
for each of the types of construction work to be performed and Plant to be supplied.
The formulae will be of the following general type:

Mn En

En
=A+b—+ c—+ d —+ etc.
pr Lo Mo Eo

Where:

pn is a price adjustment factor to be applied to the amount for the payment of
the work carried out in the subject month, determined in accordance with Sub-
Clause 41;

A is a constant, specified in the Bidding Forms- Table of Price Adjustment data,
representing the nonadjustable portion in contractual payments;6

b, ¢, d, etc., coefficients representing the estimated proportion of each cost
element (labor, materials, equipment usage, etc.) in the Works or sections
thereof, net of Provisional Sums, as specified in the SCC;

Ln, Mn, En, etc., are the current cost indices or reference prices of the cost elements
for month “n,” determined pursuant to Sub-Clause 45.4, applicable to each cost
element; and

Lo, Mo, Eo, etc., are the base cost indices or reference prices corresponding to
the above cost elements at the date specified in Sub-Clause 45.4

45.3 Sources of Indices and Weightings: The sources of indices shall be those
listed in the Bidding Forms- Table of Price Adjustment data, as approved by the
Special Officer and stated in SCC. Indices shall be appropriate for their purpose
and shall relate to the Contractor's proposed source of supply of inputs on the
basis of which his Contract shall have been computed. As the proposed basis for
price adjustment, the Contractor shall have submitted with his bid the tabulation of
Weightings and Source of Indices in the Bidding Forms, which shall be subject to
approval by the Special Officer .

45.4 Base, Current and Provisional Indices: The base cost indices or prices shall be
those prevailing on the day 30 days prior to the latest date for submission of bids.

For complex Works involving several types of construction work with different inputs, a family of Formulae will
be necessary. The various items of Day work may also require different formulae, depending on the nature and source of
the inputs

Insert a figure for factor A only where there is a part of the Contractors’ expenditures which will not be subject to
fluctuation in cost or to compensate for the unreliability of some indices. A should normally be 0.15. The sum of A, b,
¢, d, etc., should be one.
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Current indices or prices shall be those prevailing on the day 30 days prior to the last
day of the period to which a particular Interim Payment Certificate is related. If at any
time the current indices are not available, provisional indices as determined by the
Special Officer will be used, subject to subsequent correction of the amounts
paid to the Contractor when the current indices become available.

45.5 Weightings: The weightings for each of the factors of cost given in the
Bidding Forms shall be adjusted if, in the opinion of the Special Officer , they have
been rendered unreasonable, unbalanced or inapplicable as a result of varied or
additional work already executed or instructed under Clause 38 or for any other
reason.

45.6 Subsequent Legislation: If, after the date 30 days prior to the latest date for
submission of bids for the Contract, there occur changes to any National Statute,
Ordinance, Decree, or other Law or any regulation or by-law of any local or other duly
constituted authority, or the introduction of any such Statute, Ordinance, Decree,
Law, regulation or by-law which causes additional or reduced cost to the
Contractor, other than under the preceding sub-clauses of this clause, in the
execution of the Contract, such additional or reduced cost shall, after due
consultation with the Employer and the Contractor, be determined by the Project
Special Officer and shall be added to or deducted from the Contract Price and
the Special Officer shall notify the Contractor accordingly, with a copy to the
Employer. Notwithstanding the foregoing, such additional or reduced cost shall not be
separately paid or credited if the same shall already have taken into account in the
indexing of any inputs to the Price Adjustment Formulae in accordance with the
provisions of Sub-Clauses 45.2

45.7 Where, price adjustment provision is not applicable pursuant to Sub-clause 45.1
then the Contract is subject to price adjustment only for construction material in
accordance with this clause. If the prices of the construction materials stated in
the contract is increased or decreased in an unexpected manner in excess of ten
(10%) percent in comparison to the base price construction material stated in
Section -1V, Bidding Forms-Table of Price Adjustment Data, then the price
adjustment for the increase or decrease of price of the construction material
beyond 10% shall be made by applying the following formulas:

For unexpected increase in price
P =[R; -(Ro x1.10)]x Q

For unexpected decrease in price P
= [R; -(Ro x0.90)]x Q

Where:

“P” is price adjustment amount

“R4” is the present price of the construction material (Source of indices shall be
those listed in the Bidding forms)

“Ro” is the base price of the construction material

“Q” is quantity of the construction material consumed in construction during the
period of price adjustment consideration

If the Base price and source is to be proposed by the Bidder as per the provision made
in Section -1V, Bidding Forms-Table of Price Adjustment Data then the Base
price and source filled by Bidder for the construction material stated in the
Bidding Form shall be subject to the approval of the Special Officer and shall
be as stated in SCC..

45.8 The Price Adjustment amount shall be limited to a maximum of the initial
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Contract Amount as specified in the SCC.

45.10 The Price Adjustment provision shall not be applicable for delayed period
if the contract is not completed in time due to the delay caused by the contractor or
the contract is a Lump sum Contract or a Fixed Budget Contract.

46. Retention

46.1 The Employer shall retain from each payment due to the Contractor the
proportion stated in the SCC until Completion of the whole of the Works.

46.2 Upon the issue of a Defects Liability Certificate by the Special Officer , in
accordance with GCC 55.1, half the total amount retained shall be repaid to the
Contractor and half when the Contractor has submitted the Tax evidence
document issued by the concerned Internal Revenue Office that the contractor
has submitted his Income Returns . On completion of the whole works, the
Contractor may substitute retention money with an “on demand” bank guarantee.

47. Liquidated
Damages

47.1 The Contractor shall pay liquidated damages to the Employer at the rate per day
stated in the SCC for each day that the Completion Date is later than the Intended
Completion Date. The total amount of liquidated damages shall not exceed the
amount defined in the SCC. The Employer may deduct liquidated damages from
payments due to the Contractor. Payment of liquidated damages shall not affect the
Contractor’s liabilities.

47.2 If the Intended Completion Date is extended after liquidated damages have
been paid, the Special Officer shall correct any overpayment of liquidated damages
by the Contractor by adjusting the next payment certificate. The Contractor shall be
paid interest on the overpayment, calculated from the date of payment to the date
of repayment, at the rates specified in GCC.41

48. Bonus

48.1 The Contractor shall be paid a Bonus calculated at the rate per calendar
day stated in the SCC for each day (less any days for which the Contractor
is paid for acceleration) that the Completion is earlier than the Intended
Completion Date. The Special Officer shall certify that the Works are complete,
although they may not be due to be complete.

49. Advance
Payment

49.1 The Employer shall make advance payment to the Contractor of the
amounts stated in the SCC by the date stated in the SCC, against provision
by the Contractor of an unconditional bank guarantee from 'A' class commercial
Bank in a form and by a bank acceptable to the Employer in amounts equal to the
advance payment. The guarantee shall remain effective until the advance
payment has been repaid, but the amount of the guarantee shall be progressively
reduced by the amounts repaid by the Contractor. Interest shall not be charged on
the advance payment.

49.2 The Contractor is to use the advance payment only to pay for Equipment,
Plant, Materials, and mobilization expenses required specifically for execution of the
Contract. The Contractor shall demonstrate that advance payment has been used in
this way by supplying copies of invoices or other documents to the Special Officer .

49.3 The advance payment shall be repaid by deducting proportionate amounts, as
stated in SCC, from payments otherwise due Contractor, following the schedule
of completed percentages of the Works on a payment basis. No account shall be
taken of the advance payment or its repayment in assessing valuations of work
done, Variations, price adjustments, Compensation Events, Bonuses, or Liquidated
Damages.

50. Securities

50.1 The Performance Security shall be provided to the Employer no later than
the date specified in the Letter of Acceptance and shall be issued in an amount
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specified in the SCC, by a ‘A’ class commercial bank acceptable to the Employer,
and denominated in Indian Rupees. The Performance Security shall be valid until a
date 30 days from the date of issue of the Defect Liability Certificate in the case of a
bank guarantee.

50.2 The performance security issued by any foreign Bank outside Odisha must
be counter guaranteed by an "A" class commercial Bank in Odisha.

51. Day works

51.1 If applicable, the Day works rates in the Contractor’'s Bid shall be used for
small additional amounts of work only when the Special Officer has given written
instructions in advance for additional work to be paid for in that way.

51.2 All work to be paid for as Day works shall be recorded by the Contractor on
forms approved by the Special Officer . Each completed form shall be verified
and signed by the Special Officer within two days of the work being done.

51.3 The Contractor shall be paid for Day works subject to obtaining signed Day
works forms.

52. Cost of Repairs

52.1 Loss or damage to the Works or Materials to be incorporated in the Works
between the Start Date and the end of the Defects Correction periods shall be
remedied by the Contractor at the Contractor’s cost if the loss or damage arises
from the Contractor’s acts or omissions.

E. Finishing the Contract

53. Completion

53.1 The Contractor shall request the Special Officer to issue a certificate of
Completion of the Works, and the Special Officer shall do so upon deciding that the
work is completed.

54. Taking Over

54.1 The Employer shall take over the Site and the Works within seven days of
the Special Officer ’s issuing a certificate of Completion.

55. Final Account

55.1 The Contractor shall supply the Special Officer with a detailed account of the
total amount that the Contractor considers payable under the Contract before the end
of the Defects Liability Period. The Special Officer shall issue a Defects Liability
Certificate and certify any final payment that is due to the Contractor within 60 days of
receiving the Contractor's account if it is correct and complete. If it is not, the
Special Officer shall issue within 60 days a schedule that states the scope of
the corrections or additions that are necessary. If the Final Account is still
unsatisfactory after it has been resubmitted, the Special Officer shall decide on the
amount payable to the Contractor and issue a payment certificate.

56. Operating and
Maintenance
Manuals

56.1 If “as built” Drawings and/or operating and maintenance manuals are required,
the Contractor shall supply them by the dates stated in the SCC.

56.2 If the Contractor does not supply the Drawings and/or manuals by the dates
stated in the SCC pursuant to GCC 56.1, or they do not receive the Special Officer s
approval, the Special Officer shall withhold the amount stated in the SCC from
payments due to the Contractor.

57. Termination

57.1 In no case, the Contractor shall terminate the Contract unilaterally without
duly notifying the Employer.

57.2 The Employer may terminate the Contract at any time if the contractor;

a. does not commence the work as per the Contract,
b. abandons the work without completing,
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c. fails to achieve progress as per the Contract.

57.3 The Employer or the Contractor may terminate the Contract if the other party
causes a fundamental breach of the Contract.

57.4 Fundamental breaches of Contract shall include, but shall not be limited to
the following:

(a) The Contractor uses the advance payment for matters other than the
contractual obligations,

(b) the Contractor stops work for 30 days when no stoppage of work is shown
on the current Program and the stoppage has not been authorized by the
Project Manager;

(c) the Special Officer instructs the Contractor to delay the progress of the
Works, and the instruction is not withdrawn within 30 days;

(d) the Employer or the Contractor is made bankrupt or goes into
liquidation other than for a reconstruction or amalgamation.

(e) a payment certified by the Special Officer is not paid by the Employer to the
Contractor within 90 days of the date of the Special Officer ’s certificate;

(f)  the Special Officer gives Notice that failure to correct a particular Defect is
a fundamental breach of Contract and the Contractor fails to correct it within
a reasonable period of time determined by the Special Officer ;

(g) the Contractor does not maintain a Security, which is required; and

(h) the Contractor has delayed the completion of the Works by the number of
days for which the maximum amount of liquidated damages can be paid, as
defined in the SCC.

(i) If the Contractor, in the judgment of the Employer has engaged in corrupt or
fraudulent practices in competing for or in executing the Contract, pursuant
to GCC 58.1.

57.5 When either party to the Contract gives notice of a breach of Contract to the
Special Officer for a cause other than those listed under GCC 57.2 above, the
Special Officer shall decide whether the breach is fundamental or not.

57.6 Notwithstanding the above, the Employer may terminate the Contract for
convenience.

57.7 If the Contract is terminated, the Contractor shall stop work immediately,
make the Site safe and secure, and leave the Site as soon as reasonably
possible.

58. Fraud and
Corruption

58.1 If the Employer determines that the Contractor has engaged in corrupt,
fraudulent, collusive, coercive or obstructive practices, in competing for or in
executing the Contract, then the Employer may, after giving 15 days notice to the
Contractor, terminate the Contractor's employment under the Contract and expel him
from the Site.

58.2 Should any employee of the Contractor be determined to have engaged in
corrupt, fraudulent, collusive, coercive, or obstructive practice during the execution of
the Works, then that employee shall be removed in accordance with Clause 9.

For the purposes of this Sub-Clause;

(i) “corrupt practice” is the offering, giving, receiving or soliciting, directly or
indirectly, of anything of value to influence improperly the actions of another
party.

(i) “fraudulent practice”5 is any act or omission, including a misrepresentation, that
knowingly or recklessly misleads, or attempts to mislead, a party to obtain a
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financial or other benefit or to avoid an obligation;

(i) “collusive practice” is an arrangement between two or more parties
designed to achieve an improper purpose, including to influence improperly
the actions of another party;

(iv) “coercive practice” is impairing or harming, or threatening to impair or harm,
directly or indirectly, any party or the property of the party to influence
improperly the actions of a party;

(v) “obstructive practice” is

(aa) deliberately destroying, falsifying, altering or concealing of evidence material to
the investigation or making false statements to investigators in order to materially
impede a investigation into allegations of a corrupt, fraudulent, coercive or
collusive practice; and/or threatening, harassing or intimidating any party to
prevent it from disclosing its knowledge of matters relevant to the investigation
or from pursuing the investigation; or

(bb) acts intended to materially impede the exercise of the GOO’s/IFAD’s inspection
and audit rights provided for under Sub-Clause 22.2.

59. Black Listing

59.1 Without prejudice to any other rights of the Employer under this Contract, GoO, ,
on the recommendation of procuring entity, . may blacklist a Bidder for its conduct for
a period of one (1) to three (3) years on the following grounds and seriousness of the
act committed by the bidder.

(a) if it is established that the Contractor has committed substantial defect
in implementation of the contract or has not substantially fulfilled its
obligations under the contract or the completed work is not of the specified
quality as per the contract.

60. Payment upon
Termination

60.1 If the Contract is terminated because of a fundamental breach of Contract by
the Contractor, the Special Officer shall issue a certificate for the value of the work
done and Materials ordered less advance payments received up to the date of the
issue of the certificate and less the percentage to apply to the value of the work
not completed, as indicated in the SCC. Additional Liquidated Damages shall not
apply. If the total amount due to the Employer exceeds any payment due to the
Contractor, the difference shall be a debt payable to the Employer.

60.2 If the Contract is terminated because of fundamental breach of Contract or
for any other fault by the Contractor, The Employer shall withhold further
payments to the Contractor until the costs of execution, completion and
remedying of any defects, damages for delay in completion (if any), and all
other costs incurred by the Employer, have been established, and/or recover
from the Contractor any losses and damages incurred by the Employer from the
payment due to the contractor and/or from the performance security. After
recovering any such losses, damages and extra costs, the Employer shall pay
any balance to the Contractor.

60.3 The Employer shall not make a claim under the Performance Security,
except for amounts to which the Employer is entitled under the Contract.

5 a “party” refers to a public official; the terms “benefit” and “obligation” relate to the procurement process or
contract execution; and the “act or omission” is intended to influence the procurement process or contract

execution.

6 “parties” refers to participants in the procurement process (including public officials) attempting to
establish bid prices at artificial, non-competitive levels.
7 a “party” refers to a participant in the procurement process or contract execution.
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61. Property

61.1 If the contract is terminated due to the default of the contractor, after
termination, the Employer may complete the Works and/or arrange for any other
entities to do so. The Employer and these entities may then use any Goods,
Contractor's Documents and other design documents made by or on behalf of the
Contractor.

61.2 The Employer shall then give notice that the Contractor's Equipment and
Temporary Works will be released to the Contractor at or near the Site. The
Contractor shall promptly arrange their removal, at the risk and cost of the
Contractor. However, if the Contractor has failed to make a payment due to the
Employer, these items may be sold by the Employer in order to recover this
payment. Any balance of the proceeds shall then be paid to the Contractor.

62. Release from
Performance

62.1 If the Contract is frustrated by the outbreak of war or by any other event entirely
outside the control of either the Employer or the Contractor, the Special Officer shall
certify that the Contract has been frustrated. The Contractor shall make the Site safe
and stop work as quickly as possible after receiving this certificate and shall be paid
for all work carried out before receiving it and for any work carried out afterwards to
which a commitment was made.

63. Suspension of
IFAD
Loan/Credit/Gra
nt

63.1 In the event that the Donor Agency suspends the loan/ credit/grant to the
Employer from which part of the payments to the Contractor are being made:

a. the Employer is obligated to notify the Contractor of such suspension
within 7 days of having received the Donor Agency's suspension notice;
and

b. if the Contractor has not received sums due him within the 30 days for
payment provided for in Sub-Clause 41.1, the Contractor may immediately
issue a 15-day termination notice.

64. Special Officer
’s Duties and
Authorities

64.1 The Special Officer ’s duties and authorities are restricted to the extent as
stated in the SCC.

65. Quarries and
Spoil Dumps

65.1 Any quarry operated as part of this Contract shall be maintained and left
in a stable condition without steep slopes and be either refilled or drained and be
landscaped by appropriate planting. Rock or gravel taken from a river shall be
removed over some distance so as to limit the depth of material removed at any one
location, not disrupt the river flow or damage or undermine the river banks. The
Contractor shall not deposit excavated material on land in Government or
private ownership except as directed by the Special Officer in writing or by
permission in writing of the authority responsible for such land in Government
ownership, or of the owner or responsible representative of the owner of such
land in private ownership, and only then in those places and under such conditions
as the authority, owner or responsible representative may prescribe.

66. Local Taxation

66.1 The prices tendered by the Contractor shall include all taxes that may be levied
in accordance to the laws and regulations in being in Odisha on the date 30 days
prior to the closing date for submissions of Bids on the Contractor's equipment, plant
and materials acquired for the purpose of the Contract and on the services
performed under the Contract. Nothing in the Contract shall relieve the Contractor
from his responsibility to pay any tax that may be levied in Odisha on profits
made by him in respect of the Contract.

67. Goods &
Services Tax

67.1 The Contract is not exempted from any form of taxes. The contractor shall
include in his rates all taxes and duties and no extra shall be paid.

68. Income Taxes

68.1 The Contractor's staff, personnel and labor will be liable to pay personal
income taxes in respect of their salaries and wages, as are chargeable under the
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on Staff

laws and regulations for the time being in force, and the Contractor shall perform such
duties in regard to such deductions as may be imposed on him by such laws and
regulations.

69. Duties, Taxes
and Royalties

69.1 Any element of royalty, duty or tax in the price of any goods including fuel oil,
and lubricating oil, cement, timber, iron and iron goods locally procured by the
Contractor for the works shall be included in the Contract rates and prices and
no reimbursement or payment in that respect shall be made to the Contractor.

69.2 The Contractor shall familiarize himself with GOO the rules and regulations with
regard to customs, duties, taxes, clearing of goods and equipment, immigration
and the like, and it will be necessary for him to follow the required procedures
regardless of the assistance as may be provided by the Employer wherever possible.

69.3 The Contractor shall pay and shall not be entitled to the reimbursement of cost
of extracting construction materials such as sand, stone/boulder, gravel, etc. from
the river beds or quarries. Such prices will be levied by the local administrative
bodies as may be in force at the time. The Contractor, sub-contractor(s)
employed directly by him and for whom he is responsible, will not be exempted from
payment of royalties, taxes or other kinds of surcharges on these construction
materials so extracted and paid for to the local administrative bodies.

70. Member of
Government,
etc, not
Personally
Liable

70.1 No member or officer of GoO or the Employer or the Special Officer or any of
their respective employees shall be in any way personally bound or liable for
the act or obligations of the Employer under the Contract or answerable for any
default or omission in the observance or performance of any of act, matter or
thing which are herein contained.

71. Approval of Use

of Explosives

71.1 No explosives of any kind shall be used by the Contractor without the prior
consent of the Employer in writing and the Contractor shall provide, store and
handle these and all other items of every kind whatsoever required for blasting
operations, all at his own expense in a manner approved in writing by the Employer.

72. Compliance
with

Regulations for

Explosives

72.1 The Contractor shall comply with all relevant ordinances, instructions and
regulations which the Government, or other person or persons having due
authority, may issue from time to time regarding the handling, transportation,
storage and use of explosives.

73. Permission for
Blasting

73.1 The Contractor shall at all times maintain full liaison with and inform well
in advance, and obtain such permission as is required from all Government
authorities, public bodies and private parties whatsoever concerned or affected, or
likely to be concerned or affected by blasting operation.

74. Records of
Explosives

74.1 Before the beginning of the Defects Liability Period, the Contractor shall account
to the satisfaction of the Project Manager for all explosives brought on to the
Site during the execution of the Contract and the Contractor shall remove all
unused explosives from the Site on completion of works when ordered by the
Special Officer .

75. Traffic
Diversion

75.1 The Contractor shall include the necessary safety procedures regarding and
pedestrian traffic diversion that is needed in execution of the works. The Contractor
shall include in his costing of works, any temporary works or diversion that are
needed during the construction period. All traffic diversion should be designed for the
safety of both the motoring public and the men at work. It shall ensure the
uninterrupted flow of traffic and minimum inconvenience to the public during the
period concerned. As such, adequate warning signs, flagmen and other relevant
safety precautionary measures shall be provided to warn motorists and pedestrians
well ahead of the intended diversion as directed by the Special Officer . All traffic
devices used shall be designed in accordance with the instruction of Special Officer .
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SECTION - VIII: Special Conditions of Contract

The following Special Conditions of Contract shall supplement the GCC. Whenever there is a conflict,
the provisions herein shall prevail over those in the GCC
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Special Conditions of Contract

A. General

The Employer is Special Officer, JDA, Gonasika

GCC 1.1 (q)
GCC 1.1 (u) The Intended Completion Date for the whole of the Works shall be: 180 days from
' agreement date.
GCCs 1.1
The Special Officer is Sri Biswadarshi Sahoo
(aa) & 4.1
GCC 1.1 (cc) The Site is located at Gonasika and is defined in drawings as attached in ANNEX
GCC 11 (ff The Start Date shall be Not later than 7 days from the issuance of work order and
() agreement
GCC 1.1 (jj) The Works mainly consist of Civil Works,
GCC 22 Sectional Completions are: N/A
GCC 2.3(i) The following documents also form part of the Contract: As listed in the form of Contract
' Agreement
PMGSY and PWD Specifications
GCC 31 The language of the contract is ENGLISH
The law that applies to the Contract is the law of India
GCC 8.1 Schedule of other contractors: NA
GCC 13.1 The minimum insurance amounts and deductibles shall be:
The minimum insurance amounts shall be:
(a) Minimum cover for loss of or damage to the Works, Plant and Materials is 110
percent of the Contract Amount.
(b) The maximum deductible for insurance of Works, Plant, and Materials is Rs. xxx
XXXX)
(c) Minimum cover for personal injury or death
i. for the contractor's employees is as specified in the Labor Act of India.
GCC 141 Site Investigation Reports are: N/A
GCC 15 Add the following:

The Contractor shall set out the Works in relation to original points, lines and levels of
reference specified in the Contract or notified by the Engineer. The Contractor shall be
responsible for the correct positioning of all parts of the Works, and shall rectify any error




| 92

in the positions, levels, dimensions or alignment of the Works.

The contractor shall verify the accuracy of the referenced items and/or drawings before they are
used.

GCC17.1 The following shall be designed by the Contractor: NA
GCC 201 The Site Possession Date(s) shall be: Within 7 days after contract Agreement
GCC 254 The place of arbitration shall be: Bhubaneswar, Odisha
B. Time Control
GCC 26.1 The Contractor shall submit for approval a Program for the Works within 7 (Seven)
days from the date of the Letter of Acceptance.
GCC 26.3 The period between Program updates is 30 days.
The amount to be withheld for late submission of an updated Program is xxxx
C. Quality Control
The Defects Liability Period is: 365 days. From the date of hand over of the
GCC 34.1 :
Project.
Add the following:
Method of Measurement: measurement shall be made of the net actual quantity of each
GCC 37 item of the Permanent Works, and the method of measurement shall be in accordance
with the Bill of Quantities or other applicable Schedules.
D. Cost Control
GCC 411 Interest rate is: 10 % per annum
GCC 451 The Contract is not subject to price adjustment, and the following information regarding

coefficients does not apply.
(OR)
The contract is subject to price adjustment then the clause below shall apply:

If during the contract, there is an increase or decrease in the cost of materials and labour
as reflected by the Material Index Numbers published by the Indian labour journal for
wholesale price index, a corresponding increase or decrease in the payment to the
contractor or recoverable from the Contractor shall be effected on the basis of the
following formulae, such calculation being done for every successive period of 3 months
after the 18th month of the Contract duration:

Adjustment for variation of material prices:
V = Wx0.80x0.75 x (M-MQ)/MO0
where:

V = amount of variation for materials payable to/recoverable from the contractor for the
period under review;

W = value of the work done during the period under review minus (amount of secured
advance recovered in the same period + value of works executed under variations for
which the variations are paid in the new rate);
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MO = Material Index for the month in which the tender was submitted;
M = the average value of the above Index Number for the 3 months period under review;

Link: http://www.eaindustry.nic.in/home.asp

Adjustment for variation in labour wages:
V = Wx0.80x0.25 x (L-L0O)/LO

V = amount of variation for Labour payable to/recoverable from the contractor for the
period under review;

W = value of the work done during the period under review minus (amount of secured
advance recovered in the same period + value of works executed under variations
for which price adjustments will be worked separately based on terms mutually agreed
between the Project Engineer and the Contractor);

LO = Labour Index for the month in which the tender was submitted;

L = the average value of the above Index Number for the three (3) months period under
review;

Link: http://labourbureaunew.qov.in/LBO Press Release.htm

47.2 For the applications of the above formulae, the appropriate Index Numbers
published by the Indian labour journal shall be adopted.

47.2  To the extent that full compensation for any rise or fall in costs to the contractor
is not covered by the provisions of this or other clauses in the contract, the unit rates and
prices included in the contract shall be deemed to include amounts to cover the
contingency of such other rise or fall in costs.

GCC 45.7 Base Price of Construction Materials applicable for price adjustment shall be
as per the Table of Adjustment Data submitted by Bidder together with the Letter
of Bid which is approved by the Special Officer and attached as Annex. NA

GCC 45.8 N/A

GCC 46.1 The proportion of payments retained is:{15 %} (Fifteen ) PERCENT
On completion of the whole works, the Contractor may substitute retention money
with a bank guarantee.

GCC 471 The liquidated damages for the whole of the Works are 0.05 PERCENT of the final
Contract Price per day. The maximum amount of liquidated damages for the whole of
the Works is 10 PERCENT of the final Contract Price.

GCC 48.1 N/A

GCC 49 1 Payment may made for 80% of cost of resources (materials) after satisfactory

' mobilization of resources
GCC 493 Deductions from Payment Certificates will commence in the first certificate in which the

value of works executed exceeds 30% of the Contract Price. Deduction will be at the rate of
50% of the advance payment on each running bill until such time as the advance payment
has been settled; provided that the advance payment shall be completely repaid prior
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to the end of 80 % of the approved contract period.

GCC 501

The performance security amount is as follow: If the bid price of the successful bidder is
up to 15 (fifteen) percent less than the cost estimate, the performance security amount
shall be 5 (five) percent of the bid price. If the bid price of the successful bidder is less
than 15 percent of the cost estimate, the performance security amount shall be
determined as follows: Performance Security Amount = (0.85 x Cost Estimate —Bid
Price) x 0.5 + 5% of Bid Price.

The Bid Price and Cost Estimate shall be inclusive of Goods & Services Tax.

E. Finishing the Contract

GCC 56.1

The date by which operating and maintenance manuals are required is: N/A

The date by which “as built” drawings are required is : NA

GCC 56.2

The amount to be withheld for failing to produce “as built” drawings and/or
Operating and maintenance manuals is: NA

GCC 57.4 (h)

The maximum number of days is: 180 days

GCC 60.1

The percentage to apply to the value of the work not completed, representing the
Employer’s additional cost for completing the Works, is 20 percentages.

GCC 64

The Special Officer has to obtain the specific approval of the Employer for taking any of
the following actions :

a. Approving subcontracting of any part of the works under General Conditions of
Contract Clause 7;

b. Certifying additional costs determined under General Conditions of Contract
Clause 42;

c. Determining start date under General Conditions of Contract Clause 1;

d. Determining the extension of the intended Completion Date under General
Conditions of Contract Clause 27;

e. lIssuing a Variation under General Conditions of Contract Clause 1 and 38, except
in an emergency situation, as reasonably determined by the Special Officer ;
emergency situation may be defined as the situation when protective
measures must be taken for the safety of life or of the works or of adjoining
property.

f.  Adjustment of rates under General Conditions of Contract Clause 37;

SECTION - IX: Contract Forms

This Section contains forms which, once completed, will form part of the Contract. The forms for
Performance Security and Advance Payment Security, when required, shall only be completed by




| 95

the successful Bidder after contract award.
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Letter of Intent

[on letterhead paper of the Employer]

Date: ... ..coovviiiiiiiin,
T O name and address of the Contractor .............cccccceeee
SUDJECE: ... e Issuance of letter of intent to award the contract ............
This is to notify you that, it is our intention to award the contract .............ccccoooeeiiinnnne. [insert date]
............................ for execution of the .........ooviiiiiiii e [IDSETTE

name of the contract and identification number, as given in the Contract Data/SCC] to you as your
bid price ..o [insert amount in figures and words in Indian Rupees] as
corrected and modified in accordance with the Instructions to Bidders is hereby selected as

substantially responsive lowest evaluated bid.

Authorized Signature: .............ocociii

T e

CC:
[Insert name and address of all other Bidders, who submitted the bid]

[Notes on Letter of Intent
The issuance of Letter of Intent is the information of the selection of the bid of the successful bidder by the
Employer and for providing information to other unsuccessful bidders who participated in the bid as regards to
the outcome of the procurement process. This standard form of Letter of Intent to Award should be filled in and
sent to the successful Bidder only after evaluation and selection of substantially responsible lowest evaluated
bid.]
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Letter of Acceptance
[on letterhead paper of the Employer]

Date: ...coovvviii
e OO name and address of the Contractor ..................
Subject: ..., . Notification of Award
This is to notify that your Bid dated ............cccoeeeernneen. date ....oooviiii for execution of
the.. ..o, name of the contract and identification number, as given in the Contract
Data/SCC .......covviiiin for the Contract price of Indian Rupees [insert amount in figures and

words in Indian Rupees], as corrected in accordance with the Instructions to Bidders is hereby
accepted in accordance with the Instruction to Bidders.

You are hereby instructed to contact this office to sign the formal contract agreement within 15
days with Performance Security as specified in the SCC consisting of a Bank Guarantee in the

format included in Section IX (Contract Forms) of this Bidding Document.

The Employer shall forfeit the bid security, in case you fail to furnish the Performance Security and

to sign the contract within specified period.

Authorized Signature: ...,

Name and Title of Signatory: ...............cccoiiiinnl.
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Contract Agreement

THIS AGREEMENT made the day of
between.............ooo name of the Employer ... (hereinafter “the
Employer”), of the one part, and ... name of the Contractor

.................................... (hereinafter “the Contractor”), of the other part:

WHEREAS the Employer desires that the Works known as .....................ccoon name of the Contract
.............................. should be executed by the Contractor, and has accepted a Bid by the Contractor for the
execution and completion of these Works and the remedying of any defects in the sum of NRs
.................. [insert amount of contract price in words and figures including taxes] (hereinafter “the Contract
Price”).

The Employer and the Contractor agree as follows:

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned to

them in the Contract documents referred to.

2. The following documents shall be deemed to form and be read and construed as part of this Agreement.
(a) the Letter of Acceptance;
(b) the Letter of Bid;
(c) the Addenda NOS .......ccccoocvriiiiincenenne insert addenda numbersifany .....................
(d) the Special Conditions of Contract;
(e) the General Conditions of Contract;
(f) Bills of Quantities (BOQ);
(g) the Specification;
(h) the Drawings;
(i) the Activity Schedules; and
(i) Table of Price Adjustment Data
(K)eeetee e [Specify if there are any other document]
3. In consideration of the payments to be made by the Employer to the Contractor as indicated in this

Agreement, the Contractor hereby covenants with the Employer to execute the Works and to remedy defects
therein in conformity in all respects with the provisions of the Contract.

4. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of
the Works and the remedying of defects therein, the Contract Price or such other sum as may become
payable under the provisions of the Contract at the times and in the manner prescribed by the Contract.

IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with the

laws of Odisha on the day, month and year indicated above.
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Signed by ..., Signed by.......coiiiiiii
for and on behalf the Contractor in the for and on behalf of the Employer in the
presence of presence of

Witness, Name Signature, Address, Date
Witness, Name, Signature, Address, Date
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Performance Security
( On letterhead paper of the 'A' class commercial Bank)

Beneficiary: ... Name and Address of Employer ................cooeiis
Date: ..o

We have been informed that ... ... [insert name of the Contractor] (hereinafter called "the Contractor") has been
notified by you to sign the Contract No. .. .. [insert reference number of the Contract] for the execution of ...
[insert name of contract and brief description of Works] (hereinafter called "the Contract").

Furthermore, we understand that, according to the conditions of the Contract, a performance guarantee
is required.

At the request of the Contractor, We ... .......cccccceeeevevecesecececes [insert name of the Bank] hereby irrevocably
undertake to pay you any sum or sums not exceeding in total an amount of ............... [insert name of the currency
and amount iN fIGUIES™] (.. woevereeirireereree e insert amount in words) such sum being

payable in Indian Rupees, upon receipt by us of your first demand in writing accompanied by a written statement
stating that the Contractor is in breach of its obligation(s) under the Contract, without your needing to prove or
to show grounds for your demand or the sum specified therein.

This guarantee shall expire, no later thanthe ............ccccooviiii i, Dayof.............. . **, and any
demand for payment under it must be received by us at this office on or before that date.

Seal of Bank and Signature(s)

Note:
All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from
the final document.

*  The Guarantor shall insert an amount representing the percentage of the Contract Price specified in

the Contract inIndian Rupees.

** Insert the date thirty days after the date specified for the Defect Liability Period. The Employer should
note that in the event of an extension of the time for completion of the Contract, the Employer would
need to request an extension of this guarantee from the Guarantor. Such request must be in writing
and must be made prior to the expiration date established in the guarantee. In preparing this
guarantee, the Employer might consider adding the following text to the form, at the end of the
penultimate paragraph: “The Guarantor agrees to a one-time extension of this guarantee for a period
not to exceed [six months], in response to the Employer’s written request for such extension, such
request to be presented to the Guarantor before the expiry of the guarantee”.
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Advance Payment Security
(On letterhead paper of the 'A’ class commercial Bank)

... Bank’s Name, and Address of Issuing Branch or Office ...
Beneficiary: ...

Date:

Advance Payment Guarantee No.: ...

We have been informed that
has entered into Contract No. ..

... Name and Address of Employer ...

. hame of the Contractor ............
(hereinafter called "the Contractor")

.. reference number of the Contract ... ....... .
dated ......ooooeeeeeeeee e .
with you,
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for the execution Of ........cccccoveviieiiinccieee, . name of contract and brief description of Works ... ...... .
(hereinafter called "the Contract").

Furthermore, we understand that, according to the Conditions of the Contract, an advance payment in the
sum. name of the currency and amount in figures®... o (e . amount in words ... .) is to be made
against an advance payment guarantee.

At the request of the Contractor, we ...........ccccccvvvcieecieenen. . name of the Bank ........... . hereby irrevocably
undertake to pay you any sum or sums not exceeding in total an amount of ... ............. . name of the currency
and amount in fIGQUures™... ..o (e eerreenre e .amount in words ... .)

upon receipt by us of your first demand in writing accompanied by a written statement stating that the
Contractor is in breach of its obligation under the Contract because the Contractor used the advance payment
for purposes other than the costs of mobilization in respect of the Works.

The maximum amount of this guarantee shall be progressively reduced by the amount of the advance
payment repaid by the Contractor as indicated in copies of interim statements or payment certificates which
shall be presented to us. This guarantee shall expire, at the latest, upon our receipt of a copy of the interim
payment certificate indicating that eighty (80) percent of the Contract Price has been certified for payment,
or on the ....... day of ...... **whichever is earlier. Consequently, any demand for payment under this
guarantee must be received by us at this office on or before that date.

Seal of Bank and Signature(s)

Note:

All italicized text is for guidance on how to prepare this demand guarantee and shall be deleted from the final
document.

The Guarantor shall insert an amount representing the amount of the advance payment in Indian Rupees of the
advance payment as specified in the Contract.

Insert the date Thirty days after the expected completion date. The Employer should note that in the event of
an extension of the time for completion of the Contract, the Employer would need to request an extension of
this guarantee from the Guarantor. Such request must be in writing and must be made prior to the
expiration date established in the guarantee. In preparing this guarantee, the Employer might consider adding
the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees to a one-time
extension of this guarantee for a period not to exceed [six months], in response to the Employer’s written request
for such extension, such request to be presented to the Guarantor before the expiry of the guarantee”

*%



Annexure-1 Diesel Generator Set (silent) including installation

Product Details:

Power-4.8-5.2 KVA

Fuel type- Diesel

Type —Automatic/ Semi-automatic
Voltage-200-250

Product Description:

Product Specification:

Max AC. Output VA = 4800-5200 / 4.8-5.2 KVA
Rated AC. Output VA = 4500-5500

Rated Current Amps = 18-25

Engine Type = 4-Stroke,

Displacement = Min 290 cc Starting System = Recoil Start and Self Start Fuel =

Diesel Fuel Tank Capacity = Min 15-20 Ltrs.
Voltmeter = Yes

Digital Hour Meter = Yes

Oil Alert System = Yes

Diesel Alert System = Yes

Cooling Fan Indicator = Yes

AMF Panel Auto & Remote Start Compatibility = Yes
Fuel Level Gauge = Yes

Overload Protection (NFB) = Yes

Costar Wheels = Yes

Output Type: AC single Phase

Cooling System: Air Cooling

Noise Level: Max. 75db
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Annexure-2 Off Grid Solar Power Plant
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Specification:

Parameters Capacity
1. Total PV Module 2 Kw

2. PV module capacity 250 kwp
3.No. of Panels 8 nos.

4 Solar PCU / Inverter 2 KW

5 Batteries (150 Ah X 12 V) 4 Nos.




Annexure-3

Technical Specification

Split AC

PARAMETER UNIT
RATED CAPACITY* '('000W) 5.9-6.1
NOMINAL COOLING
/ HEATING POWER Watts 1650-1750
INPUT*
BEE STAR
RATING*** > Star
RATED POWER 210-240 - 1 —
SUPPLY V-Ph-Hz 45-55
AIR FLOW RATE CFM 600-800
INDOOR NOISE b 40-50/40-50/40-
LEVEL (H/M/L) 50
FAN MOTOR
(INDOOR) No.of Speeds 3
FAN MOTOR
(OUTDOOR) No.of Speeds 1
ELECTROSTATIC v
DUST FILTER ©s
ELECTROSTATIC Ves
CARBON FILTER
PM 2.5 MICRON Ves
FILTER
Featute
AIR DIRECTION CONTROL Yes
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SECURITY LOCK Yes
CONTROL TYPE LCD Remote
AUTO OFF TIMER Yes
AUTO ON TIMER Yes
ECONOMIC SLEEP MODE Yes
REFRIGERANT LEAKAGE Yes
DETECTOR
LOUVER POSITION Yes
MEMORY
DRY MODE Yes
AUTO FAN SPEED Yes
AUTO SWING Yes
AUTO MODE Yes
AUTO RESTART Yes
SUPER TURBO MODE Yes
LED DISPLAY Yes
TEMP DISPLAY ON/OFF Yes
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Annexure-4 Monkey Cage for V-Sat

MONKEY CAGE STANDARDISATION BY BSNL
Ku BAND VSAT HUB
; BANGALORE
Specified Size 7 x9x9Y
| Mesh Spacing =~ Top. 3’x3”

All other Sides 27 x2V
Thickness-of red 4 imm

I;/’I,e)s(h;’?acing prn— .
7
yaad

1 E : | Mesh Spacing

2% x 2%

A
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Annexure-5 Water purifier (RO) cum water cooler cumbo

Description
Operating power supply

Running current in amps.
(max)

Power in watts (max)

Water storage tank capacity

Capacity with comfort level

water outlet temperature at
17C+1C

Thermal insulation for
storage tank

No. of Faucets

No. of stages for
purification

Stages details

RO membrane rating

Permeate (purified water)
production capacity

% of purified water
recovery

230+ 10% V, A.C., 50 HZ
4.5 +10%

700 = 10%
070-090 + 10%
50-70 Ltr.

PUF

1) particulate filter 2) pre carbon block filter 3)
antiscalant filter 4) sediment filter 6) post carbon

block filter 7) nano silver leaching filter
4 no. X 75 gpd or equivalent
40-60 Iph

20-30%





